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Narrative Information Sheet 

1. Applicant Identification: Sullivan County Land Bank Corporation (SCLBC)
100 North Street, Monticello, NY 12701 
Email: info@sullivancountylandbank.org 
Phone: 845-807-0541 

2. Funding Requested: a. Grant Type – Single Site Cleanup
b. Federal Funds Requested - $500,000
c. Contamination - Hazardous Substances

3. Location: Village of Monticello, Sullivan County, New York

4. Property Location: Monticello Manor, 15 High Street, 
Monticello, NY 12701 

5. Contacts: a. Project Director: Jill M. Weyer, Executive Director
Sullivan County Land Bank Corporation
100 North Street
Monticello, NY 12701
845-807-0530
jill.weyer@co.sullivan.ny.us

b. Chief Executive: Freda Eisenberg, Chair,
Sullivan County Land Bank Corporation Board
100 North Street
Monticello, NY 12701
845-807-0527
Freda.Eisenberg@co.sullivan.ny.us

6. Population: Monticello Village: 6,562 (2017 ACS 5-Year Estimates)
Sullivan County: 77,547 (2017 ACS 5-Year Estimates) 

7. Other Factors Checklist:

Other Factors Page # 
Community population is 10,000 or less. 1 
The applicant is, or will assist, a federally recognized Indian 
tribe or United States territory. 
The proposed brownfield site(s) is impacted by mine-scarred 
land. 
Secured firm leveraging commitment ties directly to the 
project and will facilitate completion of the project/reuse; 
secured resource is identified in the Narrative and 
substantiated in the attached documentation. 
The proposed site(s) is adjacent to a body of water (i.e., the 
border of the proposed site(s) is contiguous or partially 
contiguous to the body of water, or would be contiguous or 
partially contiguous with a body of water but for a street, 
road, or other public thoroughfare separating them). 
The priority site(s) is in a federally designated flood plain. 
The reuse of the proposed cleanup site(s) will facilitate 
renewable energy from wind, solar, or geothermal energy; or 
any energy efficiency improvement projects. 

3 

8. Letter from the State or Tribal Environmental Authority: Letter attached from
NYSDEC acknowledging SCLBC’s plan to conduct cleanup activities for the
FY20 federal; brownfields grant funds.
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NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION

Division of Envíronmental Remediation, Bureau of Program Management

625 Broadway, 12th Floor, Albany, NY 12233-7012

P: (518) 402-9764 I F: (518) 402-9722
www.dec.ny.gov

Novembet 25,2019

Jill M. Weyer
Executive Director
Sullivan County Land Bank Corporation
100 North Street
Monticello, NY 12701

Dear Ms. Weyer

This is to acknowledge that the New York State Department of Environmental
Conservation (DEC) received a request from the Sullivan County Land Bank
Corporation (SCLB), dated November 12,2019, for a state acknowledgement letter for
a Federal Year 2020 United States Environmental Protection Agency (USEPA)
Brownfields grant.

I understand that SCLB plans to submit a Brownfield Cleanup Grant application for up to

$500,000 for hazardous substance cleanup at Monticello Manor. Focus of the funding
will be the removal of all hazardous waste identified in Phase I and ll Environmental Site
Assessments conducted under the Brownfield Assessment grant (impacted soils, soil
vapor and groundwater); to develop a Phase lll Reuse and Remediation Plan for
redevelopment of the property for housing; and to conduct associated community
i nvolvement activities.

DEC encourages initiatives to redevelop brownfields with the goal of mitigating any
environmental and health impacts that they might pose.

Sincerely,

;¿."q Þ w_
Theodore Bennett
Director
Bureau of Program Management

T. Wesley, USEPA Region 2
A. Devine, USEPA Region 2
J. Brown, DEC Albany
D. Bendell, DEC Region 3

Department of
Environmental
Conservation
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Narrative 

1. PROJECT AREA DESCRIPTION AND PLANS FOR REVITALIZATION  
a. Target Area and Brownfields 
i. Background and Description of Target Area: The Village of Monticello, which  is a small rural village 
(Population:  6,726)  that  serves  as  the  largest  urban  center  in  Sullivan  County  (Population:  77,547) 
within  the  Town  of  Thompson  is  the  target  area. Monticello  is  located  in  the  Catskills  and  Upper 
Delaware River  region  in New York, and  serves as Sullivan County’s  seat of government. The  target 
area  is  located  in  Census  Tract  9518,  a  federally  designated  Opportunity  Zone  and  REAP  Zone. 
Monticello exhibits a  traditional neighborhood development pattern of  streets with homes on  small 
lots in contrast with the County’s predominantly rural low density development. 
Sullivan County has a  rich  tourism heritage as  the home  to grand  resort hotels, summer homes and 
bungalow  colonies. Monticello  is  the  heart  of  this  vanished  “Borscht  Belt,”  suffering  from  extreme 
poverty resulting from the hundreds of hotel closures and job losses over the past half century. Sadly, 
these resort communities experienced significant decline  in the 70s and 80s, and many sites are now 
seriously  deteriorated  or  have  been  razed.  With  the  demise  of  resorts  such  as  the  Concord, 
Grossinger’s,  Grandview  Palace,  and  Kutsher’s,  large  properties  blight  the  landscape,  obstructing 
opportunities for new employment opportunities and limiting tax revenues for the County and Village. 
When  these  resorts  shut  down,  businesses  on Broadway  in Monticello  suffered,  eventually  closing, 
resulting  in  large  vacancy  rates.  Also  job  loss  resulted  in  additional  economic  disinvestment  in  the 
Village.  In addition to the contaminants  left behind by arson, asbestos, petroleum storage, and other 
sources, the remote nature of this community has also resulted in other environmental issues, such as 
widespread  illegal  dumping  and  the  operation  of  unlicensed  landfills.  This  has  created  significant 
contamination issues that must be addressed in order for the Village to redevelop. However, in recent 
years, the County & Village have begun to see renewed  investments.  In 2018 Resorts World Catskills 
casino/hotel opened on the former Concord resort golf course. This was joined by the world‐class YO1 
health resort & spa on the former Kutsher’s resort site. Both of these sites are less than 1 mile from the 
Village  boundary  and  have  generated  over  $1.5  billion  in  investment,  created  2,300  new  jobs,  and 
generated significant interest in the cleanup and reuse of other large brownfield sites. In addition, the 
original Woodstock Music  Festival  site  is  roughly  10 miles  from Monticello  and  celebrated  its  50th 
anniversary this year at the Bethel Woods Center for the Performing Arts.  
ii. Description of  the Priority Brownfield Site(s): The priority  site  targeted  for  funding under  the EPA 
Brownfield  Cleanup  grant  is Monticello Manor.  The  site  is  a  vacant,  blighted  former  hospital  and 
nursing home, located at 15 High Street in Monticello, NY. It is located south of NYS Route 17, east of 
NYS Route 42 and north of High Street on an irregularly shaped lot occupying 5.6 acres in a residential 
and commercial area. There are  five  (5) structures along with a paved access road and parking area. 
Structures include one (1) main three‐story structure located in the approximate center of the site built 
circa  1920s,  one  (1)  secondary  three‐story  structure  located  southeast  of  the main  structure  built 
around  1931,  and  three  (3)  small  storage  structures  that  are  situated  to  the  north  of  the  main 
structure.  The  remainder  of  the  site  consists  of  unimproved  woodlands.  The  property  has  two 
easements, one  for access  to  the Village of Monticello water  supply  tanks adjacent  to  the  site. The 
other  easement  is  for NYSEG,  the  County’s  dominant  electric  utility.  Both  of  these  easements will 
remain and are important for the community’s infrastructure needs. 
The site is strategically located in the center of the Village on a priority block where the Sullivan County 
Land  Bank  Corporation  (SCLBC)  has  already  demolished  two  1‐family  homes,  one  2‐family  home,  a 
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former storefront and apartment building, and an old warehouse building. Eliminating the blight and 
abandonment in the Target area will help to encourage reinvestment; Monticello Manor is a key piece 
to  this  redevelopment. A Phase  I  ESA was  conducted  in  July  2018  and  a Phase  2  ESA was  recently 
completed  in  October  2019  as  part  of  Sullivan  County’s  2017  EPA  Brownfield  Assessment  Grant; 
however given the time  lapse of the Phase 1 another one was completed  in November 2019 to be  in 
compliance with  EPA’s  Landowner  Liability  Protections.  The  results  of  the  ESA’s  found  evidence  of 
environmental  contamination  related  to  the  former  hospital  use  and  adjacent  gas  station  property 
uses.  This  contamination  included  petroleum  spills,  storage  of  petroleum  and  other  hazardous 
substances on‐site,  several  aboveground  storage  tanks  (AST)  and  at  least one underground  storage 
tank (UST). There is also the potential for asbestos, lead‐based paint, radon and PCBs at the site in the 
existing structures which we intend to redevelop based on the structural assessment to take advantage 
of  Historic  Tax  Credits,  as we  are  currently  compiling  the  necessary  documentation  for  listing  the 
property on the National Register of Historic Places.  
b. Revitalization of the Target Area 
i. Reuse Strategy and Alignment with Revitalization Plans: SCLBC proposes to clean up and stabilize the 
site as well as clear the title for redevelopment by a private developer. As noted above, SCLBC exists to 
return vacant, abandoned, and tax delinquent properties  in Sullivan County, New York to productive 
use and to eliminate the harms and community deterioration caused by such properties. SCLBC issued 
a Request for Expression of Interest, resulting in three proposals for housing. The proposals ranged in 
the  creation  of  35  –  75  units  with  an  average  total  investment  of  $16,812,706,  a much  needed 
economic  investment,  as well  as  a major need  for  affordable, quality housing  in  the  community. A 
subsequent  Request  for  Proposals will  be  issued  to  determine  the  final  use  and  developer,  but  an 
affordable housing option would meet the needs of the community and fill a much needed gap for the 
Village, while also returning the site to the tax rolls.  
If SCLBC  is successful  in  its application  for an EPA Cleanup grant to remediate the Monticello Manor 
site,  it would be  able  to  access  critical  funding needed  to  cleanup  and develop  a  site  reuse.  SCLBC 
currently  has  $288,000  committed  to  the  site  from  the  NYS  Land  Bank  Community  Revitalization 
Initiative funds (CRI) awarded to Land Banks from the Attorney General’s mortgage settlement funds.  
Sullivan  County  completed  “Grow  the Gateways:  A  Strategic  Plan  for  the Gateway  Corridor  of  the 
Village of Monticello and Town of Thompson,” (GTG) in 2018, funded by a USDA grant. The proposed 
reuse  supports  the  community’s  vision  for  revitalization,  as  defined  in  the GTG  plan,  by  providing 
quality  affordable  housing  in  the  downtown  area,  supporting  the  rejuvenation  of  the  village  core, 
providing an  infill  re‐development opportunity, and  transforming a  contaminated, blighted property 
into a safe, clean and well‐maintained residential use, that is returned to the tax rolls. This project also 
aligns with Sullivan County’s Comprehensive Plan, Sullivan County ‐ REAP Zone Strategic Plan, Climate 
Action Plan, and the Mid‐Hudson Regional Economic Council Strategic Plan. 
ii. Outcomes and Benefits of Reuse Strategy: Of the 39 potential brownfield sites identified by the 2017 
Sullivan County EPA Community‐Wide Assessment Grant, Monticello Manor is located in the Village of 
Monticello/Town of Thompson. This site went  through  the 2017 County  tax‐sale  foreclosure auction 
but due to low bids because of unknown environmental clean‐up and redevelopment costs, the County 
Legislature rejected the bids and approved the transfer to SCLBC to clear up the title and to address 
the  environmental  cleanup  and  stabilization.  Allowing  SCLBC  to  identify  potential  developers  and 
return  the property  to  active use  and  ensure  the  redevelopment of  the property  in  a manner  that 
benefits  the  community.  By  providing  for  the  cost  of  cleanup  and  site  reuse  planning,  the  EPA 
Brownfield  Cleanup  grant  will  eliminate  the  costs  and  uncertainty  associated  with  purchasing  a 
brownfield site, and renders the site ready for redevelopment. 
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In addition,  there  is  tremendous potential  for  the  remediation of  the  site  for affordable housing  to 
compliment the economic development in the Town. By utilizing Low Income Tax Credits and Historic 
Tax  Credits,  an  affordable  housing  development  would  fill  a  major  Village  need.  Monticello  has 
tremendous assets that make it an attractive location for new investment, including proximity to New 
York City, low cost of doing business, access to telecommunications and transportation infrastructure, 
financial  incentives  available  from  economic  development  agencies,  educational  and  workforce 
training  from  SUNY  Sullivan,  and  overall  quality  of  life  related  to  the  natural  environment  of  the 
Catskills and Upper Delaware River regions. 
It  is  important to note that the site redevelopment  involves the reuse of existing buildings for a new 
use, a process known as “adaptive reuse.” Adaptive reuse is an energy efficient mode of construction 
that eliminates  the need  for  the  total demolition of a building and  the use of entirely new building 
materials  in  the  construction process. According  to  the U.S. Green Building Council,  adaptive  reuse 
offers significant opportunities for energy efficiency  in the built environment:  it extends the  life cycle 
of existing building stock, conserves resources, reduces waste, and reduces environmental  impacts of 
new  buildings  as  they  relate  to materials manufacturing  and  transport.  SCLBC  is  in  the  process  of 
adopting a Sustainable Building policy to ensure site redevelopment is done sustainably. Also, given the 
elevation of this site, there is potential for wind energy, in addition to providing excellent views. 
The site has been vacant for over 10 years and in order to re‐use the building, time is of the essence to 
ensure the safety and integrity of the building is not compromised further. The property has continued 
to decline since the building ceased being a hospital and was converted to an old‐age home. Property 
adjacent  to the site has also been vacant and  in severe decline since 2003 when  the Sisters of Saint 
Joseph closed  their doors and  the property was boarded up. The property  is also  located on a block 
that SCLBC has acquired 5 other properties. High Street was once home to  large single family homes 
owned by affluent residences but over time have been sold and converted to multi‐family apartments 
for  low  income residents. Since 2018, SCLBC has demolished 5 structures on High Street due to their 
blighted appearance. A warehouse property was  transferred  in 2019 across  the  street  from  the  site 
and had been vacant and abandoned for years, and was home to a homicide in 2017. SCLBC is currently 
renovating a 4‐unit multi‐family property on High Street, which will create, open space, parking and 
affordable  housing  and will  be  sold  to  a  reputable  landlord  for  property management.  Vacant  lots 
owned  by  SCLBC  on  High  Street  due  to  demolitions will  either  be  sold  as  side  lots  or  banked  for 
redevelopment,  including  either  new  construction  or  additional  community  park  space.  SCLBC  is 
working with Sullivan Renaissance, a community beautification not‐for‐profit, on community outreach 
and identifying the best use of vacant lots in the neighborhood. Their involvement is shown in section 
2.b.i. Community Involvement below. 
c. Strategy for Leveraging Resources  
i. Resources Needed  for Site Reuse: As stated above  in Section 1.b.  i. SCLBC applied  for and received 
$288,000 in funding from the CRI for stabilization at the site. CRI funding supports land banks approved 
under  the  2011  NYS  Land  Bank  Act  by  acquiring  vacant,  abandoned  and  blighted  properties  and 
transforming them into community assets. SCLBC believes that by completing the remediation and site 
reuse strategy for Monticello Manor, it will be able to successfully identify a developer through an RFP 
process  to attract private  investment dollars  for  site  redevelopment. SCLBC also anticipates working 
with  the  identified  developer  to  access  Historic  Tax  Credits  since  we  will  be  reusing  the  existing 
structure  through  adaptive  reuse.  In  addition,  an  application  will  be  made  to  the  NYS  Office  of 
Community  Renewal  for  Low  Income Housing  Tax  Credits  for  affordable  housing  redevelopment.  If 
needed, the County has annually committed $100,000 to the SCLBC which can be utilized if needed to 
ensure the project is completed.  
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ii. Use of Existing Infrastructure:  This grant proposes the cleanup and redevelopment of a brownfield 
site that is already connected to infrastructure. As part of the Phase I Environmental Site Assessment, 
the County ascertained that the priority site, Monticello Manor, is currently serviced by the Village of 
Monticello for water, sanitary sewer and storm drainage, and that electric power is provided by NYSEG.  
For  transportation  infrastructure,  the Monticello Manor site has existing  road access as well as easy 
access  to  a major  highway, NY‐17  (converting  to  I‐86). As  stated  above  1.a.ii,  there  are  two  utility 
easements  located on the site that will be maintained. Also, we will be reusing onsite  infrastructure, 
specifically the old hospital and nursing buildings through adaptive reuse. 
2. COMMUNITY NEED AND COMMUNITY ENGAGEMENT 
a. Community Need  
i. The Community’s Need  for Funding: According  to USDA,  rural areas  like Monticello  face economic 
and community development  issues of a very different character, so much  in  fact, that Monticello  is 
located  in  a  2001  federally  designated  Sullivan‐Wawarsing  Rural  Economic Area  Partnership  (REAP) 
Zone, 1 of only 5  in  the US  for being economically distressed. Abandoned buildings,  illegal dumping, 
poor  health  outcomes,  and  economic  indices  combine  to make Monticello  a  poster  child  for  rural 
disinvestment and poverty. Monticello lacks sufficient and affordable ready‐to‐develop sites, as well as 
a  lack  of  capital  available  for  reusing  older  facilities  like Monticello Manor, which  otherwise might 
accommodate  new  business  and  help  to  revitalize  the  downtown  area. Deteriorating  buildings  are 
evident  throughout  the  Village  and  have  contributed  to  a  vicious  cycle  of  decline  as  new  private 
investment  has  been  thwarted,  tax  bases  have  been  eroded  and  funds  to make  repairs  and  new 
investments have dwindled. SCLBC, along with the County & Village, has been extremely proactive  in 
pursuing outside sources of funding to support planning and assessment activities for the target area; 
however, funding is limited and not available at the state or local level to support the cleanup needed 
to return the County’s brownfield sites to tax‐generating use. The Village lacks the capacity to carry out 
projects such as these and that is why SCLBC is providing this service for them. Therefore, without the 
EPA Brownfield Cleanup grant, this critical work would not be possible by SCLBC. 
ii. Threats to Sensitive Populations 
(1) Health or Welfare of  Sensitive Populations: Exposure  to harmful  substances  in  the environment, 
such as those at brownfields sites, is one of many risk factors for several diseases and adverse health 
effects. Given Monticello’s high poverty  rate of 27.2%  (2017 ACS), 41.26% of  the Monticello Central 
School District (MCSD) qualifies for free lunch. In addition, according to USDA, Monticello is considered 
a  food desert and does not have access  to quality healthy  food. Thus, 19% of children  in MCSD are 
overweight and 19% are obese according to NYS Dept of Health  (2014‐106 average). Sullivan County 
ranks 14 in the State for ten pregnancy rates at 36.1 exceeding the state average of 33.2. Monticello is 
predominantly minority, with only 27% of  the Village classified at white, according  to  the 2017 ACS 
estimates (32% Hispanic/32% Black). Therefore, an EPA Brownfield Cleanup grant will allow the SCLBC 
to  clean  up  the  site,  thereby  reducing  risk  of  exposure  to  certain  harmful  substances  to  these 
vulnerable populations. 
(2) Greater  Than Normal  Incidence  of Disease and Adverse Health Conditions: Monticello  is  located 
adjacent  to  a major  state  highway  (NY‐17)  that  is  being  converted  into  Interstate  86.  Therefore,  it 
should  come as no  surprise  that  residents  in  the neighborhoods  surrounding  the Monticello Manor 
site,  experience  higher  than  average  proximity  to  traffic,  ranking  in  the  80‐90%  percentile  for  this 
metric when compared to the rest of the country. Monticello is also in the 95‐100% percentile for lead 
paint, likely due to the fact that more than 60% of the County’s building stock pre‐dates 1980. 
Additionally, there are several types of cancers associated with exposure to hazardous substances that 
have a significantly higher incidence for both males and females in Sullivan County when compared to 
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the rest of New York. These  include: Esophageal Cancer, Liver and  Intrahepatic Bile Duct Cancer, and 
Kidney, Renal and Pelvis Cancer, according to 2011‐2015 data from the NYS Department of Health. 
Since 2010, when the Robert Wood Johnson Foundation first released County Health Rankings, Sullivan 
County has ranked penultimate for Health Outcomes  in New York, better only than the Bronx. These 
health rankings utilize measures  in two overall categories: Health Outcomes and Health Factors. Ten 
percent  (10%) of  the Health Factors measures  to  the Physical Environment. Therefore, by  removing 
contamination at the site and other brownfield sites  it will reduce exposure to harmful substances  in 
the  physical  environment,  and  the  County &  Village  can  continue  to  improve  health  outcomes  for 
residents who have a greater than normal incidence of disease and adverse health conditions. 
(3)  Disproportionately  Impacted  Populations:  Monticello  has  economic  challenges  defined  by  its 
geographic isolation, absence of an active commercial center, low‐density settlement patterns, historic 
dependence  on  tourism,  continued  population  loss,  outmigration,  and  economic  distress.  The 
proposed redevelopment of the site for housing that offers mixed  income  levels and varying housing 
choices, provides access to quality, affordable housing in the County seat of Monticello and will meet 
SCLBC’s mission while  also  benefiting  residents  of  the  community.  The  table  below  illustrates  how 
Monticello  and  the  County  scores  worse  than  New  York  and  the  Unites  States  on  measures  of 
economic impoverishment. 
Table: Economically Impoverished Populations in Monticello, NY (2013‐2017 ACS) 
  

US  New York 
Sullivan 
County 

Village of 
Monticello 

Unemployment Rate (% unemployed)  4.1%  4.3%  5.5%  16.4% 

Median Household Income  $57,652  $62,765  $53,877  $31,169 

Per Capita Income  $31,177  $35,752  $28,224  $16,923 

Families w/female householder, no husband 
present related children < 18 below poverty 

38.7%  37.4%  43.0%  60.0% 

Individuals Below Poverty  14.6%  15.1%  15.9%  27.2% 

% of Multigenerational families w/ grandparents 
responsible for grandchildren 

35.5%  27.8%  42.8%  43.7% 

According to 2017 ACS, Monticello‘s poverty rate  is 27.2% compared to 15.1% for New York State.  In 
the Village of Monticello, 37.3% of white residents and 17.3% of black residents are below the poverty 
level. A 2014  study by  the National Bureau of Economic Research estimates an average  increase  in 
property  value  of  $3,917,192  for  brownfield  sites  that  received  EPA  Cleanup  grant  applications 
between 2002 and 2008. Also,  it  is worth noting that the Village of Monticello  is not made whole by 
the County through the tax foreclosure process, resulting in a loss of revenue to the Village that could 
otherwise  improve  services  to  the  community.  Therefore,  by  receiving  an  EPA  Brownfield  Cleanup 
grant,  SCLBC  will  be  able  to  return  this  vacant,  contaminated  property  to  active  use,  improving 
property values, providing valuable employment opportunities and contributing to the local tax base. 
b. Community Engagement  
i. Project Partners: SCLBC has  identified seven (7) partners detailed  in the table below, as well as the 
chosen  Developer  who  will  redevelop  the  site.  In  addition,  SCLBC  recently  convened  an  Arts  and 
Cultural Roundtable in October 2019 for organizations that serve the Monticello community to identify 
additional partners to work on projects and placemaking opportunities, so this list will be growing. 
ii. Project Partner Roles 
Community  Involvement:  SCLBC  has  developed  strong  partnerships  with  many  community 
organizations that have a focus on economic development, community revitalization and public health 
impacts. The following organizations will play a key role  in the successful  implementation of the EPA 
funding for an EPA Brownfields Cleanup Grant: 
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Partner Name   Point of contact   Specific role in the project  

RUPCO, Inc. 
Kevin O’Connor 
(845) 331‐2140 
koconnor@rupco.org 

Support evaluation of market viability; assist with 
housing affordability services, development tax 
credits, as well as marketing for potential tenants. 

Sullivan 
Renaissance 

Denise Frangipane 
(845) 295‐2445 
info@sullivanrenaissance.org 

Provide translation services to Spanish speaking 
community; and assist with meeting facilitation 

Human Rights 
Commission/ 
Dialogue2Change 

Judy Balaban‐Kraus 
(845) 807‐0189 
work4tolerance@aol.com 

Assist with community outreach and facilitate 
partnerships among multiple community‐based 
organizations 

Sullivan 180 
Sandi Rowlands 
(845) 295‐2682 
srowlands@sullivan180.org 

Promote EPA Brownfield Grant for its efforts to 
improve community health; and provide information 
on public health impacts of brownfield sites. 

Sullivan County 
Federation for the 
Homeless 

Kathy Kreiter 
(845) 794‐2604 
scfh@hvc.rr.com 

Assist with community outreach, including the 
dissemination of information on planning activities 
to marginalized populations. 

Monticello 
Chamber of 
Commerce 

Alan Kesten 
(845) 798‐4725 
info@monticellochamberny.org 

Assist with community outreach and dissemination 
of information to the Monticello business 
community. 

Sullivan Alliance for 
Sustainable 
Development 

Michael Chojnicki 
(845) 482‐4764 
sasdonline@gmail.com 

Host meetings, assist with outreach, facilitate 
partnerships and provide technical assistance when 
appropriate. 

iii. Incorporating Community Input: Since 2017, SCLBC has been working in the Monticello community 
and will continue to work with local stakeholders regarding the remediation and redevelopment of the 
site.  SCLBC will  continue  to attend  local  community meetings and meet with  community  leaders  to 
ensure public awareness of the ongoing remediation and address any concerns raised. Sullivan County 
has a Brownfield Task Force, established as part of  the 2017 Brownfield Assessment Grant, which  is 
comprised  of  representatives  from  several  local  governments,  non‐profit  partners  and  economic 
development  organizations.  SCLBC  will  identify  sensitive  populations  around  the  site  and  provide 
public notification  regarding  any  cleanup  activities  to  stakeholders, owners,  and  tenants within 200 
feet  of  the  site  through  letters  or  by  posting  a  sign  at  the  site.  SCLBC  recently  created  both  an 
Instagram  (127  followers) and Facebook  (129  friends) account  to  further our community  reach with 
social media  engagement  and  project  awareness. Also,  they  held  their  first  community meeting  to 
discuss the Monticello Manor project. Meeting info is included in the Threshold Criteria section. 
3. TASK DESCRIPTIONS, COST ESTIMATES, AND MEASURING PROGRESS  
a. Proposed Cleanup Plan 
The October 2019 Phase  II ESA  results  identified  the presence of volatile organic  compounds,  semi‐
volatile  organic  compounds,  and  metals  above  the  respective  Part  375/CP‐51  SCOs/SSSCOs 
unrestricted use criteria, as well as one underground  storage  tank  (UST),  five above ground  storage 
tanks  (AST), miscellaneous  debris  and  suspect  containers,  and  the  potential  presence  of  asbestos 
containing material (ACM) and lead based paint (LBP) within the existing structures. Impacted soils are 
present  across  the  site  at depths  ranging  from  surface  grade  to 5’ below  surface  grade. Bedrock  is 
roughly  5’  below  grade  and  groundwater was  not  detected  during  investigation.  Proposed  cleanup 
activities are remediation of “hot spot” soil including excavation of contaminated materials and backfill 
with  clean  fill,  ACM  and  LBP  abatement,  removal  of  ASTs  and  removal  and  closure  of  UST.  The 
expected outcomes of the project include achieving technical and administrative compliance with the 
NYSDEC site remediation regulations in preparation for redevelopment.   
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b. Description of Tasks and Activities  
Task 1: Cooperative Agreement Oversight and Community Outreach 
i. Project Implementation: SCLBC will procure experienced professionals to assist with project oversight and 
community engagement to implement the EPA brownfield grant. Travel will cover costs for SCLBC participation in 
the National Brownfields Conference.  
ii. Anticipated Project Schedule: Three year duration of the grant 
iii. Task/Activity Lead(s): SCLBC; Contractual Project Manger  
iv. Output(s): Attendance at conferences and workshops; Request for Proposals (RFP) issued for qualified technical 
consultants, community relations plan, quarterly performance reports, MBE/WBE reporting forms, ACRES 
reporting, FFRs and grant closeout documentation. 

Task 2: Environmental Reporting and Engineering 
i. Project Implementation: SCLBC will develop and issue an RFP to procure a Qualified Environmental Professional 
(QEP) with project management experience to provide remediation support and oversee remediation contractors.  

ii. Anticipated Project Schedule: Years 2‐3 of the grant 
iii. Task/Activity Lead(s): Qualified Environmental Professional  
iv. Output(s): Remedial Action Workplan, bid specification for remediation activities, HASP, QAPP, Air Monitoring 
Plan (CAMP), Remedial Action Report/No Further Action Letter. 

Task 3: Hazardous Substances Remediation  
i. Project Implementation: SCLBC will develop and publish a Public Bid Specification to procure a Qualified 
Environmental Contractor (QEC) to perform soil removal of hot spots, post‐excavation sampling, emplacement of 
clean back fill, and abatement of ACM and LBP. 
ii. Anticipated Project Schedule: Years 2‐ 3 of the grant 
iii. Task/Activity Lead(s): Qualified Environmental Contractor (QEP) 
iv. Output(s): Estimated 400 tons of soil removed, site restoration, site clearing, ACM & LBP abatement activities.  

Task 4: Petroleum Remediation  
i. Project Implementation: SCLBC will develop and publish a Public Bid Specification to procure a QEC to perform 
tank removal and closure. 

ii. Anticipated Project Schedule: Years 2‐ 3 of the grant 
iii. Task/Activity Lead(s): Qualified Environmental Contractor 
iv. Output(s): Removal and closure of AST and UST.  

Note: All contractors/consultants will be procured on a competitive basis in accordance with applicable local, state, 
and federal regulations, as well as SCLBC’s procurement policy. 

c. Cost Estimates 
Categories  Task 1  Task 2  Task 3  Task 4  Total 

Personnel              $0 

Fringe Benefits              $0 

Travel 
Hazardous  $1,400 
Petroleum    $600 

  
  

  
  

  
  

$1,400 
$600 

Equipment              $0 

Supplies              $0 

Contractual 
Hazardous  $8,400 
Petroleum $3,600 

$112,035 
$48,015 

$334,200 
  

  
$94,200 

$454,635 
$145,815 

Other              $0 

Total Direct Costs  $14,000  $160,050  $334,200  $94,200  $602,450 

Indirect Costs                

Total Federal Funding 
 Hazardous $9,800 
 Petroleum $4,200 

$112,035 
$48,015 

$262,485 
  

  
$63,465 

$384,320 
$115,680 

Cost Share        $71,715  $30,735  $102,450 

Total Budget  $14,000  $160,050  $334,200  $94,200  $602,450 
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Cost estimates have been developed based on current costs for other projects in the region. A detailed 
unit cost breakdown follows.

 

Item Qty. Unit Unit Cost Subtotal

Contractual  Project Management  3 YR 4,000$         12,000$         

 EPA conference attendance 1 EACH 2,000$         2,000$            

14,000$         

14,000$         

Item Qty. Unit Unit Cost Subtotal

Remedial  Action Workplan 1 LS 20,000$       20,000$         

Project Management and Communication 1 LS 30,000$       30,000$         

Environmental  Specification Bid Documents 1 LS 12,000$       12,000$         

Reporting of Tank Closures 1 LS 3,000$         3,000$            

Remedial  Action Report/No Further Action Letter 1 LS 15,000$       15,000$         
Final  As‐Built Survey 1 LS 5,000$         5,000$            

Subsurface Geophysics 1 LS 2,500$         2,500$            

HASP 1 LS 2,500$         2,500$            

Site Management Plan 1 LS 4,000$         4,000$            

Community Air Monitoring Plan 10 DAY 2,000$         20,000$         

Remediation Sampling Workplan/QAPP 1 LS 3,000$         3,000$            

Project Engineer/Geologist 10 DAY 920$            9,200$            

Field Technician 10 DAY 760$            7,600$            

Oversight of Remediation Contractor 350 Hrs 75$               26,250$         

160,050$       

160,050$       

Item Qty. Unit Unit Cost Subtotal

Site Clearing (removal  of debris  and suspect containers) 1 LS 15,000$       15,000$         

Backfil l  Clean Material 400 TONS 35$               14,000$         

Remove Impacted Soil  ‐ Labor 1 LS 15,000$       15,000$         

Impacted Soil  Waste Characterization, Transport & Disposal 400 TONS 100$            40,000$         

ACM Remediation (50% of buildings) 1 LS 100,000$    100,000$       

LBP Remediation (20% of buildings) 1 LS 40,000$       40,000$         

Decontamination 1 LS 5,000$         5,000$            

State and Local  ‐ required permitting fees 1 LS 7,500$         7,500$            

Post Excavation Sampling  1 LS 12,000$       12,000$         

Site Restoration (backfil l , topsoil  & seed) 1 LS 30,000$       30,000$         

Contingency 20% 1 LS 55,700$       55,700$         

334,200$       

262,485$       

71,715$         

Item Qty. Unit Unit Cost Subtotal

Above Ground Storage Tank Removal  (550 Gal. Assumed) 5 EA 4,000$         20,000$         

Underground Storage Tank Removal  and Closure (10,000 Gal. Assumed) 1 EA 10,000$       10,000$         

Vac Truck 3 DAY 3,000$         9,000$            

Characterization and Disposal  of Liquids 10000 Gal 2$                 20,000$         

Characterization and Disposal  of Soils 100 TONS 100$            10,000$         

Backfil l  Clean Material   100 TONS 35$               3,500$            

Sampling and Analysis  ‐ Labor/Equipment 2 DAY 3,000$         6,000$            

Contingency 20% 1 LS 15,700$       15,700$         

94,200$         

63,465$         

30,735$         

TOTAL 602,450$       

TOTAL TO BE FUNDED BY EPA GRANT 500,000$       

TOTAL TO BE FUNDED BY LANDBANK 102,450$       

AMOUNT TO BE FUNDED BY LANDBANK:

AMOUNT TO BE FUNDED BY EPA GRANT:

AMOUNT TO BE FUNDED BY EPA GRANT:

Task 3 Budget – Hazardous Substances Remediation Activities

Task 3 Total: 

AMOUNT TO BE FUNDED BY EPA GRANT:

Task 4 Budget – Petroleum Remediation Activities

Task 4 Total: 

AMOUNT TO BE FUNDED BY LANDBANK:

Task 1 Budget ‐ Cooperative Agreement Oversight and Community Outreach

Task 1 Total: 

AMOUNT TO BE FUNDED BY EPA GRANT:

Task 2 Budget –  Environmental Reporting and Engineering

Task 2 Total: 

Professional Services
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d. Measuring Environmental Results  
The outputs anticipated through this grant are  listed  in each task within the Budget Narrative above, 
and will  be monitored  via  documentation  provided  by  the  contractor  and  consultants.  SCLBC will 
maintain  close  coordination  with  all  work  to  be  funded  under  this  project,  and  will  pay  careful 
attention  to  tracking  important EPA output metrics such as  funding  leveraged, acres addressed, and 
jobs created. SCLBC will  track, measure and evaluate progress  toward achieving  the project outputs 
listed in section 3.b above primarily by utilizing EPA’s ACRES system and reporting on quarterly reports 
as  required.  In addition, SCLBC will monitor project progress  through documentation provided by all 
contractors  and  consultants,  and  will  provide  this  information  to  the  EPA  project  officer  through 
quarterly reports, annual reports, and regular correspondence. SCLBC will partner with EPA Region 2 to 
ensure the remediation work will address contamination  in a manner appropriate to the planned site 
reuse and will be protective of human health and the environment. 
4. PROGRAMMATIC CAPABILITY AND PAST PERFORMANCE  
i. Organizational Structure: The grant will be administered by SCLBC, a not‐for‐profit/public authority 
created  by  the  County  of  Sullivan  and  housed  within  the  Sullivan  County  Division  of  Planning, 
Community Development  and Real Property  (DPCD).  Jill Weyer, Deputy Commissioner of DPCD  and 
Executive Director of SCLBC and Freda Eisenberg, AICP, Commissioner of DPCD and SCLBC Chair, will 
lead  this project. SCLBC, also has an 11‐person board, of which 5 of  the board members are County 
employees, including Ms. Eisenberg. SCLBC mission is to strengthen neighborhoods by mitigating blight 
through  strategic  property  acquisition  that  will  create  vibrant  neighborhoods,  increase 
homeownership,  stimulate  economic  growth  and  support  community  development  by  returning 
properties  to  productive  use  and  improve  quality  of  life.  SCLBC  targets  its work  to  the  two  largest 
Villages in the County – Monticello and Liberty. The Cleanup grant will not only meet EPA requirements 
but also fits SCLBC’s mission by returning a blighted abandoned property back to productive use. DPCD 
is responsible for the administration of the 2017 EPA Brownfield Countywide Assessment program and 
is being managed by Ms. Weyer,  so  there will be continuity between  the Assessment grant and  the 
Cleanup  grant.  DPCD  is  also  responsible  for  creation  of  programs  that  foster  development  and 
redevelopment of  the County's physical  infrastructure  in a manner  that conserves natural  resources 
while  providing  economic  opportunity.  DPCD  implements  the  County’s  comprehensive  plan  and 
provides  technical  assistance  to  towns  and  villages.  In  addition,  to  managing  SCLBC,  DPCD  also 
administers  the  county‐owned  portion  of  the  Emerald  Corporate  Center  business  park,  operates  a 
revolving  loan program offering financial and technical assistance to small businesses and agricultural 
enterprises,  and  conducts  a  small  grants  program  to  assist  local  municipalities  and  community 
organizations  with  projects  that  advance  County  planning  goals,  in  addition  to  larger  Community 
Development grants such as CDBG and USDA‐RD grant funds.  
ii.  Description  of  Key  Staff:  Ms.  Weyer  has  extensive  experience  developing  budgets,  performing 
accounting functions, submitting planning grants and managing all aspects of grants.  In addition, Ms. 
Weyer  is  adept  at  working  with  federal,  state  and  local  government  officials.  Currently  her 
responsibilities  include oversight and coordination of  the SCLBC, as Executive Director, and  the 2017 
EPA Brownfield  grant,  as well  as many programs  and  initiatives  to promote planning, protection of 
open  space  and  farmland,  community  development  and  watershed  management,  such  as  CDBG 
Housing Rehab and CDBG Economic Development/Small Business grants.  
Ms.  Eisenberg’s  planning  work  has  addressed  a  broad  array  of  issues  including  sustainability, 
comprehensive  and  strategic  plans,  economic  development,  downtown  revitalization,  corridor 
redevelopment and affordable housing. Ms. Eisenberg, will facilitate the working relationship with the 
Mayor and other  staff of  the Villages of Monticello and  Liberty as part of a multi‐pronged effort  to 
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build capacity and foster economic revitalization in the County’s two urban centers, which also serve as 
the target areas for the SCLBC. Again, she serves as both Commissioner of the County DPCD and the 
Chair of SCLBC.  
Ms. Eisenberg’s and Ms. Weyer’s efforts will be supported by the DPCD staff. In addition, Ms. Eisenberg 
and Ms. Weyer will  be working with  the  2017  Task  Force  Committee  and  qualified  subcontractor 
retained via Federal procurement guidelines  in 40 CFR 31.36.  In the unlikely event of Ms. Eisenberg’s 
and/or Ms. Weyer’s  inability  to administer  the program,  the program will be administered by other 
competent managers. 
iii.  Acquiring  Additional  Resources:  If  additional  resources  are  required,  SCLBC  will  work  with  the 
County and their procurement offices, to identify the vendors necessary to provide additional expertise 
and resources as needed. Additional RFPs will be issued and vendors will be identified to carry out the 
additional work, if necessary.  
b. Past Performance and Accomplishments  
ii.  Has  Not  Received  an  EPA  Brownfields  Grant  but  has  Received  Other  Federal  or  Non‐Federal 
Assistance Agreements  
(1) Purpose & Accomplishments: While Sullivan County received a 2017 EPA assessment grant, of which 
Ms. Weyer is currently administering, the SCLBC nonprofit has not received EPA Brownfields funds but 
has received non‐federal assistance funds. The most recent non‐federally funded assistance agreement 
SCLBC  has  received  in  $900,000  in  funding  from  the  New  York  State  Land  Bank  Community 
Revitalization  Initiative  (CRI)  Round  3  through NYS  Attorney General  bank  settlement  funds  that  is 
administered by Enterprise Community Partners,  Inc., of which $288,000  is budgeted  for Monticello 
Manor site. This money has been allocated for building stabilization at the Monticello Manor site. CRI 
funding  supports  land banks  formed under  the New York State  Land Bank Act of 2011 by acquiring 
vacant,  blighted  properties  and  transforming  them  into  community  assets.  This money  has  not  yet 
been utilized, as SCLBC  is working  to  secure  funding  for all  stages of  the Monticello Manor building 
stabilization, cleanup and site reuse strategy prior to expending these funds. 
(2) Compliance with Grant Requirements: SCLBC has met and exceeded its grant deliverables and is in 
compliance with the workplan, schedule, and terms and conditions of the CRI Round 2 funds ($920,000 
– 4 rehabs and 13 demolitions (above 3 demos proposed). We are making progress towards achieving 
the expected results of the agreement for CRI Round 3, and applying for the EPA Brownfield Cleanup 
Grant  advances  the  goals of  this  grant by  securing  additional  funds  for  all  stages of  the Monticello 
Manor building stabilization, cleanup and site reuse and redevelopment. Since the same person who is 
administering  the  2017  EPA  Brownfield  Assessment  grant  for  Sullivan  County,  Ms.  Weyer,  will 
administer this funding, if awarded, SCLBC anticipates timely and acceptable reporting, as required by 
the granting agency and being met by Ms. Weyer. 
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SULLIVAN COUNTY LAND BANK CORPORATION (SCLBC) 
APPLICATION FOR 2020 U.S. ENVIRONMENTAL PROTECTION AGENCY 

BROWNFIELD SINGLE SITE CLEANUP GRANT 

Threshold Criteria Responses 

1. Applicant Eligibility: The Sullivan County Land Bank Corporation (SCLBC) is an eligible entity for a 

Cleanup Grant. The Sullivan County Land Bank Corporation is a not‐for‐profit organization under 

Section 501(c)(3) of the Internal Revenue Code. Please find documentation attached to the 

narrative demonstrating tax‐exempt status. SCLBC is also a quasi‐governmental agency and NYS 

Public Authority created by New York State as per the New York State Land Bank Act. 

2. Previously Awarded Cleanup Grants: The proposed site has not received funding from a previously 

awarded EPA Brownfields Cleanup Grant. 

3. Site Ownership: SCLBC acquired the project site from the County of Sullivan on December 2, 2019. 

Previously the county acquired the site through the municipal foreclosure process and approved 

transfer to the Land Bank via resolution dated December 6, 2018. 

4. Basic Site Information:  

a) Site Name: Monticello Manor 

b) Site Address: 15 High Street, Monticello, NY 12701. Tax Parcel ID: 107.‐1‐11.1 

c) Current Owner: Sullivan County Land Bank Corporation acquired the property on December 2, 

2019.  

5. Status and History of Contamination at the Site: 

a) Contamination Status: No additional contamination has occurred on the site since the County 

acquired it.  

b) Operational History & Current Use: The property is approximately 5.6 acres and is improved 

with five (5) structures along with a paved access road and parking area. Structures include one 

(1) main structure located in the approximate center of the Subject Property, one (1) secondary 

structure located southeast of the main structure, and three (3) small storage structures that 

are situated to the north of the main structure. A paved access road extends north off of High 

Street and leads up to the main structure and further extends to the north side of the Subject 

Property where there is a parking area. The remainder of the Property consists of unimproved 

woodlands. 

The Hospital was opened on June 14, 1923 with 16 private rooms and three wards. It was the 

first hospital to be established in Monticello and was a result of a funding campaign comprised 

of largely community donations led by the Hebrew Hospital Association of Sullivan County. The 

efforts of the Association to establish the hospital speaks to the increasing role of the Jewish 

community in the development of not only Monticello but Sullivan County. The nurses’ home 

was constructed on the property in 1931 to accommodate the existing nursing staff. When a 

new hospital was built in 1977, Monticello Manor stopped operating as a hospital and was sold. 

It was then converted to an old age home where it served as this use until 2008, when it was 

sold to another party, Manor Ventures in 2009 who fell into bankruptcy and lost the property 
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to Sullivan County through municipal foreclosure in 2018. The property has been vacant since 

approximately 2008 and has fallen into disrepair due to abandonment and vandalism.  

c) Environmental Concerns: Groundwater and soil contamination from the ASTs & UST and the 

miscellaneous containers, drums and debris found on‐site. Also due to the age of the onsite 

structures, the historic building material hazards including Asbestos Containing material, lead 

based paint, mold and general indoor air quality are all considered environmental concerns.  

d) Contamination Cause & Extent: The Phase 1 & Phase 2 ESAs identified the following 

contamination concerns: 

‐ A spill associated with an above ground storage tank (AST) on the Subject Property that was 

not cleaned up according to NYSDEC standards resulting in a high potential that the reported 

release of petroleum has impacted site soils and potentially groundwater in the vicinity of the 

AST. 

‐ Potential groundwater contamination due to tank failures on two adjacent gas station 

properties less than 500 feet from the property that were not remediated according to state 

standards. Potential for petroleum contaminated soils and groundwater, potentially impacting 

the Subject Property if the contaminated media had historically migrated off site. 

‐ Various drums and containers located on the property, including an Underground storage tank 

that could not be visually assessed for leaks.  Potential petroleum releases or hazardous 

substances from the drum and containers may have impacted the soils and groundwater in the 

vicinity of the substantial number of containers drum impacted soils and groundwater at the 

Subject Property. 

‐ Large quantities of miscellaneous debris located throughout the Property. Each occurrence of 

debris would individually be considered a de minimis condition, however, the substantial 

number of debris piles/de minimis conditions has been considered a REG. Unknown material 

included in the debris may have impacted soils and groundwater at the Subject Property. 

‐ Due to the unknown date of connection to municipal utilities, there is potentially a septic tank 

at the property which may contain discharges from the former hospital. If a septic tank exists, 

the potential that it may have leaked wastewater containing phenolic compounds into on site 

soils and groundwater exists. 

Additional issues include the potential for asbestos‐containing materials (ACM), lead‐based 

paint, vapor intrusion, radon, wetlands, indoor air quality and mold in the historic structures 

that intend to be reused once the structural integrity is assessed. 

6. Brownfield Site Definition: The Monticello Manor site meets the definition of a brownfield under 

CERCLA §101(39) as described in the Information on Sites Eligible for Brownfields Funding under 

CERCLA §104(k). This site is an eligible site under the 2017 Sullivan County Brownfield Assessment 

Grant and has received funding to conduct a Phase 1 and Phase 2 ESA and the County is currently 

working on a Reuse & Remediation Plan for the Cleanup of the site. 

SCLBC affirms that the Monticello Manor site is not listed (or proposed for listing) on the National 

Priorities List; not subject to unilateral administrative orders, court orders, administrative orders on 
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consent, or judicial consent decrees issued to or entered into by parties under CERCLA; and not 

subject to the jurisdiction, custody, or control of the U.S. government. 

7. Environmental Assessment Required for Cleanup Grant Applications: A Phase 2 was completed 

and approved by EPA as part of Sullivan County’s 2017 Brownfield Assessment grant in October 

2019. A Reuse and Remediation Plan scope is currently being drafted and will be submitted to EPA 

for approval.

8. Enforcement of Other Actions: There are no ongoing or anticipated environmental enforcement or 

other actions related to the project site.

9. Sites Requiring a Property‐Specific Determination: SCLBC affirms that the project site does not 

need a Property‐Specific Determination.

10. Threshold Criteria Related to CERCLA/Petroleum Liability: While the site is co‐mingled with 

hazardous substances and petroleum products, the predominant contaminant is hazardous 

substances; therefore the Reponses below correspond to this contaminant.

a) Information on Property Acquisition: SCLBC asserts that they have Bona Fide Prospective 

Purchaser Liability Protection because of the following:

(i) SCLBC acquired the property via resolution passed by the Sullivan County Legislature on 

December 6, 2018 to transfer the property to SCLBC for the redevelopment of the parcel. An 

agreement between the County of Sullivan, Village of Monticello and SCLB was executed on 

September 6, 2019 affirming the transfer of the property and acknowledging the 

distribution of net proceeds from the sale of the property to a developer. The County of 

Sullivan acquired the property on May 1, 2018 through the municipal tax foreclosure 

process.

(ii) SCLBC acquired the property on December 2, 2019 from the County of Sullivan.

(iii) SCLBC acquired the property through a Quit Claim Deed from the County of Sullivan, who 

obtained the property through the municipal tax foreclosure proceedings.

(iv) SCLBC acquired the property from the County of Sullivan, who obtained it through the 

municipal tax foreclosure proceedings.

(v) SCLBC is a quasi‐ governmental agency created by the County and the majority of the SCLBC 

Board is County staff, with the mission to address vacant, blighted and abandoned 

properties, of which this property is one. This is the only contractual and financial 

relationship with a prior owner that SCLBC has with this property.

b) Pre‐Purchase Inquiry: SCLBC conducted all appropriate inquiries (AAI) prior to acquiring the site.

(i) SCLBC recently completed a new Phase 1 Environmental Site Assessment on 11/25/19. Prior 

to this an initial Phase 1 ESA was completed by Tectonic for the 2017 Sullivan County 

Brownfield Assessment Grant program in July 2018. A Phase 2 ESA was also completed by 

this program in October 2019.

Unfortunately since the property was not transferred timely from the approving resolution 

and the 180 days lapsed, a new Phase 1 was recently completed. A Phase 3 Reuse &
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Remediation Plan scope has been drafted and the County anticipates moving forward to 

complete this R&R Plan as part of the 2017 Assessment grant. 

(ii) Tectonic Engineers meets the definition of a Qualified Environmental Professional by virtue 

of staff’s formal education and as well has having performed ASTM compliant Phase I and 

Phase II assessments for several decades. Tectonic performed the Phase 1 and Phase 2 ESAs 

for SCLBC and the County of Sullivan and is qualified to perform this work as evidenced by 

the declaration of their professional knowledge and qualifications in the ESAs.  

(iii) As stated above the original Phase 1 for the property was conducted in July 2018 and since 

the 180 days expired, a new Phase 1 ESA was conducted in order to take advantage of the 

bona fide prospective purchaser provision. 

c) Timing and/or Contribution toward Hazardous Substance Disposal: All disposal of hazardous 

substances at the site occurred prior to the SCLBC acquiring the property. Since the acquisition 

of the property, SCLBC affirms that we have not, at any time arranged for the disposal of 

hazardous substances at the site or transported hazardous substances to the site.  

d) Post‐Acquisition Use: To date, there have been no users of the property. The County acquired it 

through municipal tax foreclosure and the property was abandoned. SCLBC is in the process of 

securing the property to ensure there will be no users of the property until such time as a 

developer is identified. Also we will be continuing the completion of the Reuse & Remediation 

Plan through the 2017 Assessment grant. 

e) Continuing Obligations: SCLBC anticipates securing the site by boarding first floor access to the 

building to limit exposure to the hazardous substances in the existing structures. A resolution 

was passed at the SCLBC November Board meeting to approve the expense and the Executive 

Director will work with Tectonic to complete this work by the end of the year. There are no 

known continuing releases to stop. SCLBC will do its best to prevent any threatened future 

releases, if identified. SCLBC confirms its commitment to comply with the land use restrictions 

on the site and will not impede the effectiveness or integrity of the Village controls. SCLBC also 

confirms our commitment to assist and cooperate with those performing the cleanup and 

provide access to the property as needed. SCLBC will comply with all information requests and 

administrative subpoenas that may be issued in connection with the property and will provide 

all legally required notices. 

11. Cleanup Authority & Oversight Structure: SCLBC acknowledges that we will be required to comply 

with all applicable federal and state laws and ensure that the cleanup project protects human 

health and the environment. 

a) Given that the project coordinator for the 2017 Sullivan County Brownfield Assessment Grant is 

also the project coordinator for the proposed cleanup site application through SCLBC, and she is 

already in contact with EPA Region 2, SCLBC proposes to consult with EPA Region 2 staff to have 

them provide review, comment and approval of the cleanup workplan and the remedial action 

report that is being developed and will be used if this grant is awarded. In addition, SCLBC will 

procure in accordance with all local, state, and federal procurement requirements to procure a 

Qualified Environmental Professional (QEP) to conduct the requisite consulting support and an 
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environmental remediation contractor to perform cleanup activities. SCLBC will ensure 

compliance with the competitive procurement provisions of 2 CFR §§ 200.317 through 200.326 

and ensure that the QEP is in place prior to beginning cleanup activities. 

b) SCLBC does not anticipate need to access adjacent sites for clean‐up purposes, but if it is 

needed, we will work with our project partners for community outreach and acquire the 

necessary access with a site access agreement, as needed.  

12. Community Notification 

a) Draft Analysis of Brownfield Cleanup Alternatives: See attached ABCA. 

b) Community Notification Ad: SCLBC legally noticed a public information session on November 

15, 2019 as a legal notice (see attached outreach documents). A copy of the entire draft 

application was available for review at the meeting, as well as a copy on file with the Sullivan 

County Division of Planning office, where SCLBC is run out of. 

c) Public Meeting: The public meeting was held on Monday November 25th at 6PM in the Sullivan 

County Legislative Hearing Room. Only one person from the public attended and no comments 

were received, thus there are no responses to comments to address. A copy of the sign‐in sheet 

and the presentation that was given is attached. Additionally no comments were received while 

the draft application was on review at the Planning Division office. 

d) Submission of Community Notification Documents: The following documents are attached to 

this application: 

 a copy of the draft ABCA 

 a copy of the Legal Notice demonstrating notification to the public and solicitation for 

comments on the application;  

 meeting notes or summary from the public meeting(s); and 

 meeting sign‐in sheets. 

The following items are not attached as there were no comments received, therefore no 

responses to be made: 

 the comments or a summary of the comments received; 

 the applicant’s response to those public comments; 

13. Statutory Cost Share: Sullivan County Land Bank Corporation (SCLBC) acknowledges the required 

20% cost share for Cleanup Grant recipients. SCLBC proposes to meet the $102,450 cost share 

requirement through funding already committed by the New York State Land Bank Community 

Revitalization Initiative (administered by Enterprise Community Partners) for conducting the 

cleanup activities at the Monticello Manor site, the brownfield project site in the target area. 
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1 INTRODUCTION & BACKGROUND 

The subject site is located at 15 High Street in the Village of Monticello, Sullivan County, 
New York 12701 (“the Site”). The Site is located south of Route 17 and north of High Street 
on an irregularly shaped lot occupying 5.6 acres in a residential and commercial area. See 
Site Location Map provided as Attachment A. 

Sullivan County Land Bank is committed to the cleanup of this property, which is centrally 
located in the Village and provides significant opportunity for reuse in the community. 
Identification and remediation of environmental issues is a key factor in preparation for 
reuse. 

Brownfield Redevelopment Solutions, Inc. (BRS) has prepared this Analysis of Brownfields 
Cleanup Alternatives (ABCA), on behalf of the Sullivan County Land Bank (“the SCLB”), 
in support of the EPA grant proposal. The purpose of the ABCA is to: 

 Identify reasonable brownfields cleanup alternatives considered for addressing the
contamination identified at the site;

 Analyze the various factors influencing the selection of a preferred cleanup method,
including effectiveness, implementability, costs, and sustainability;

 Select the preferred cleanup method, based on the analyses performed; and

 Provide community outreach and solicit public participation and comment on the
remedial selection process prior to the final decision.

The SCLBwill promote and facilitate community involvement with the environmental 
cleanup and site redevelopment project with the activities itemized below. 

 The SCLB will perform targeted outreach to notify communities of the availability of
this Draft ABCA. The SCLB will publish a notice of availability of this Draft ABCA
in one or more major local newspapers or equivalent with general circulation in the
target community.

 The SCLB will provide an opportunity for members of the public to comment on the
ABCA in a public meeting. Additional details regarding the public notification
process will be presented in a Community Relations Plan to be prepared for the site.

 The SCLB will prepare written responses to the comments received and document
any changes made to the cleanup plans and to the ABCA as a result of the comments.

A Brownfields Cleanup Decision Memo will be prepared at the end of the public comment 
process, which will describe the cleanup options selected by the SCLB. The ABCA and the 
Decision Memo will be included with the Administrative Record. The Administrative Record 
repository is located at the offices of the SCLB. 
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The expected outcomes of the project is a remedial action completed to the extent that the 
5.6-acre Site is prepared for reuse, by means of attainment of the Soil Cleanup Objectives 
(SCOs) for Unrestricted Use, specified by at 6 NYCRR §375-6.3. 

1.1 Site Description and Previous Uses 

The Site is on a 5.6-acre parcel of land identified by Tax Map Number 107.-1-11.1, located 
at 15 High Street in the Village of Monticello in Sullivan County, NY. The Site improved 
with five (5) structures along with a paved access road and parking area. Structures include 
one (1) main three-story structure located in the approximate center of the Site built circa 
1920s, one (1) secondary three-story structure located southeast of the main structure built 
around 1931, and three (3) small storage structures that are situated to the north of the main 
structure. The paved access road extends north off of High Street and leads up to the main 
structure and further extends to the north side of the Site where there is a parking area. The 
remainder of the Site consists of unimproved woodlands. 

The Site is currently owned by the SCLB who obtained ownership on December 2, 2019 
from the County, after the bankruptcy of the most recent property owner, and after the 
County obtained it through the municipal tax foreclosure process. The Site has been 
reportedly unoccupied since 2008, however previous use includes operation as an assisted 
living facility for adults and prior to that a hospital. Installed during the prior use of the site 
is one (1) Underground Storage Tank (UST) and three (3) Above Ground Storage Tanks 
(AST). Since the site has been unoccupied the state of the buildings and other structures 
have significantly deteriorated and the Site has been subject to dumping of debris and 
various suspect containers.  

1.2 Surrounding Land Use 

The Site is bordered to the north, east and south by commercial land uses, and to the west 
by residential structures and the Village of Monticello water towers. Further to the east of 
the site consists of commercial developments along the Route 42 corridor. 

1.3 Project Goal (Reuse Plan)  

The goal of the project is to remove contaminated soil hot spots from the property and to 
install clean fill material,  abate asbestos containing materials and lead based paint, and 
remove and dispose of aboveground and underground storage tanks, as well as other debris 
and suspect containers which are prohibiting reuse of the Site. 

1.4 Summary of Environmental Conditions 

A Phase I Environmental Site Assessment (ESA) Report prepared by Tectonic, dated 
October 24, 2018, identified eight (8) Recognized Environmental Conditions (RECs).  A 
Phase II ESA was subsequently performed by Tectonic, utilizing EPA Brownfield 
Hazardous Substance Grant funds which were administered by the Sullivan County 
Division of Planning and Community Development (DPCD), and the report was prepared 
October 7, 2019. To date, soils at the site are known to be impacted with volatile organic 
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compounds, semi-volatile organic compounds, and metals above the respective Part 
375/CP-51 SCOs/SSSCOs unrestricted use criteria. Impacted soils are present across the 
site at depths ranging from surface grade to five (5) feet below surface grade, due to the 
shallow nature of the bedrock and boring refusal ranging from 8” to 5’ below surface 
grade.   

Other remediation activities will include removal and closure of one (1) underground 
storage tank (UST), removal of five (5) above ground storage tanks (AST), removal and 
disposal of miscellaneous debris and various suspect containers including two (2) 55-
gallon drums, abatement of asbestos containing material and lead based paint. Additional 
limited, targeted investigation activities will be conducted prior to implementing the 
remediation in order to refine the extent of contamination, as may be required. 

The proposed cleanup activities for which EPA funding will be used include: excavation of 
soil, abatement of asbestos containing material and lead based paint, and removal of 
aboveground and underground storage tanks. Additional tasks associated with the cleanup 
for which EPA funding is requested include: cooperative agreement oversight, public 
engagement, remediation oversight, and compliance with State of New York and 
NYSDEC regulations for site remediation as codified at 6 NYCRR § 375 et. seq. 

1.5 Physical Setting 

The Site is located at approximate elevation 1,560 feet Above Mean Sea Level (AMSL) in 
a rural area. The property is not located within the 100-year floodplain and does not 
contain designated wetlands or surface water bodies. The site and surrounding area slopes 
to the southeast towards and unnamed water body located approximately 1,200 feet 
southeast of the Site.  

The geology underlying the Site consists of late Devonian aged sedimentary deposits 
consisting of shales, sandstone and conglomerates. The Site is located in an area containing 
the Upper Walton Formation. Bedrock is generally shallow below the soil surface, 
however it is exposed in some locations. 

Based on a review of public water supply wells there is one (1) Federal FRDS Public 
Water Supply System and eight (8) state water supply wells located within one (1) mile of 
the property. 

1.6 Exposure Pathways 

In order for contaminants from a site to pose a human health or environmental risk, one or 
more completed exposure pathways must link the contaminant to a receptor (human or 
ecological).  A completed exposure pathway consists of four elements: 

 A source and mechanism of substance release; 
 A transport medium; 
 A point of potential human or ecological contact with the substance 

(“exposure point”); and  
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 An “exposure route”, such as dermal contact, ingestion, etc. 

Preliminary evaluation indicates the following potentially completed exposure pathways 
related to the site in its current condition (i.e., pre-remediation): 

1. Direct contact with Soil. Soil might be handled, inhaled or ingested by 
occasional on-site construction workers or trespassers. This exposure pathway 
will be mitigated immediately by implementation of the proposed cleanup 
activities, which includes excavation and offsite disposal of certain contaminated 
soils. Residual risk related to this pathway will be eliminated with engineering 
and institutional controls. 

2. Direct contact with surface water. There is no surface water at the Site.  

3. Direct Contact with, or Ingestion of, Groundwater.  There are no current or 
anticipated future uses of onsite groundwater.  

2 APPLICABLE LAWS AND CLEANUP STANDARDS 

The remediation will be performed as a voluntary cleanup, and not under the order of, or 
direct oversight of, NYSDEC or other regulatory agencies.   However, the applicable 
statutes, regulations and guidance of the State of New York and NYSDEC will be 
referenced to provide the Standards, Criteria and Guidance (SCGs) for the project.   
NYSDEC regulations for site remediation are codified at 6 NYCRR § 375 et. seq.  The 
cleanup will attain the SCOs for Unrestricted Use, specified by at 6 NYCRR §375-6.3. 

The SCLB will also reference NYSDEC’s “DER-10 / Technical Guidance for Site 
Investigation and Remediation” for guidance in planning and implementing the remedial 
actions.    

The effective implementation of the NYSDEC regulations will be managed by a qualified 
environmental professional, to be retained by the SCLB.   

For any soil disturbing activities a Community Air Monitoring Plan (CAMP) will be 
developed in accordance with New York State Department of Health (NYSDOH).   

3 EVALUATION OF CLEANUP ALTERNATIVES 

This section identifies various reasonable remediation alternatives that were considered in 
response to the environmental contamination issues at the site. The following potential 
remedial alternatives were considered: 

Alternative No. 1) Removal of contaminated soil hot-spots, 

Alternative No. 2) Removal of soil and enactment of engineering and institutional 
controls, and 

Alternative No. 3) No action. 

The following evaluation criteria were considered in comparing the remedial alternatives. 



November 22, 2019  DRAFT Analysis of Brownfields Cleanup Alternatives 
Monticello Manor Site 

BRS, Inc. for Sullivan County Land Bank 
  

  Page 5 

A. Effectiveness in providing compliance with NYSDEC regulations and increased 
protectiveness to public health and the environment; 

B. Implementability of the considered alternative; 

C. Cost of the considered alternative; and 

D. Sustainability and Resilience considerations.   

3.1 Alternative No. 1 - Removal of Contaminated Soil Hot-Spots  

Under this alternative, the remedial action will include removal of contaminated soil hot-
spots, followed by backfill with clean material. This remedy will prevent exposure to site 
contaminants. Further details of the remediation plan would include: 

 Underground and aboveground storage tanks shall be closed in accordance with 
NYSDEC Division of Environmental Remediation Technical Guidance for Site 
Investigation and Remediation (DER-10), 6 NYCRR Part 375 Environmental 
Remediation Programs and/or 6 NYCCR Part 613, as applicable.  

 Site clearing including removal of debris and suspect containers. 

 Excavation and off-site disposal of an estimated 400 tons of contaminated soil 
from within the developed portion of the Site .  The task will also include post-
excavation sampling and analysis, and the emplacement of over 400 tons of clean 
backfill. Excavated soils will be sampled and characterized in accordance with the 
requirements of the designated disposal facility.   

 Abatement of asbestos containing materials and lead based paint in the existing 
buildings. 

3.1.1 Effectiveness 

The removal of soil and placement of clean material within the developed portion of the 
Site would effectively achieve project remediation goals by: 

 Removing the most highly contaminated soil from the site; 

 Abating asbestos containing materials and lead based paint; 

 Removal and closure of aboveground and underground storage tanks; 

 Achieving technical and administrative compliance with the NYSDEC site 
remediation regulations;  

3.1.2 Sustainability and Resilience 

This criterion evaluates the degree to which the remedial alternative may reduce 
greenhouse gas discharges, reduce energy use, employ alternative energy sources, reduce 
volume of wastewater to be disposed, reduce volume of materials to be taken to a landfill, 
and/or allow for the reuse or recycling of materials during cleanup is considered, where 
applicable.   
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This alternative limits excavation and truck transportation of contaminated media to areas 
with the highest contamination, thereby reducing the fossil fuel energy use, and associated 
greenhouse gas discharges associated with that task. 

3.1.3 Implementability 

Soil excavation and clean fill placement is easily and rapidly implementable because it 
involves relatively simple technology and equipment. This type of remedy is a widely 
used and readily accepted alternative for remediating contaminated soils. The SCLB 
and/or its consultant will retain a contractor that is licensed, qualified, and OSHA-certified 
to perform work on hazardous materials sites.  

3.1.4 Operation and Maintenance 

This approach, upon successful implementation, would allow for unrestricted use of the 
developed  portions of the Site.  No ongoing operation and maintenance of remedial 
systems would be required.   

3.1.5 Institutional Controls 

No institutional controls are required with this remedy. 

3.1.6  Cost 

The costs for completing remediation under this approach were estimated using the 
following elements and assumptions:   

1) Retain environmental engineering firm and conduct review of previous 
reporting; 

2) Project and Grant Management tasks, including public notification; 

3) Prepare project specifications and bid documents; 

4) Conduct procurement process; 

5) Design and install excavation shoring, as may be required; 

6) Excavation and disposal of 400 TONS of contaminated soil; 

7) Procurement and testing of clean fill materials; 

8) Removal of aboveground and underground storage tanks; 

9) Site restoration, including vegetative cover; 

10)  Abatement of asbestos containing materials and lead based paint; 

11)  Compliance with Davis Bacon Act;  

12)  Prepare Remedial Action Report and other regulatory reporting requirements;  

13)  Prepare Quality Assurance, and Health and Safety deliverables 
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The estimated cost for this cleanup alternative is $602,450. The USEPA cleanup grant 
contribution would be $500,000. The SCLB cost share would provide the remaining 
moneys from other funding sources. The SCLB has applied for and received a 
commitment to cover the requisite cost share from the New York State Land Bank 
Community Revitalization Initiative (Land Bank CRI) for building stabilization at the 
Monticello Manor site. 

3.2 Alternative No. 2 - Removal of Soil and Enactment of Engineering and Institutional 
Controls  

Under this alternative, the remedial action will consist of removal of soils and placement of 
an engineered cap as an engineering control , and a deed notice as an institutional control. 
Soils will be removed to an estimated depth of 1-foot in the developed portion of the site, 
which is not currently capped with structures or roadway, and replaced with 12” of clean 
fill material in order to maintain existing grade. This combination of remedies will prevent 
exposure to residual site contaminants. Work will be performed by a qualified remediation 
contractor procured in accordance with all applicable local, state, and federal requirements. 

Further details of the remediation plan would include: 

 Underground and aboveground storage tanks shall be closed in accordance with 
NYSDEC Division of Environmental Remediation Technical Guidance for Site 
Investigation and Remediation (DER-10), 6 NYCRR Part 375 Environmental 
Remediation Programs and/or 6 NYCCR Part 613, as applicable.  

 Site clearing including removal of debris and suspect containers. 

 Excavation and off-site disposal of an estimated 4,100 tons of contaminated soil 
from within the developed portion of the Site .  The task will also include 
placement of a cap consisting of over 4,100 tons of clean backfill. Excavated soils 
will be sampled and characterized in accordance with the requirements of the 
designated disposal facility.   

 Abatement of asbestos containing materials and lead based paint in the existing 
buildings. 

3.2.1 Effectiveness 

This alternative would be immediately effective by creating a barrier to the potential 
continuing contaminant sources associated with the presence of contaminated material 
from the Site.  The Institutional and Engineering Controls approach does not physically 
remove all site soil contaminants. However, this alternative would effectively achieve 
project remediation goals by: 

 Achieving technical and administrative compliance with the NYSDEC site 
remediation regulations;  
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 Disruption of the pathway of contaminated soils to the outside environment. Although 
the contamination still exists, the soil cap will significantly reduce the potential of 
human exposure. 

 Provide notice of site environmental conditions to future site owners, occupants, and 
the general public by means of the Deed Notice. 

 

3.2.2 Sustainability and Resilience 

This alternative compares unfavorably to Alternative 1 (described in Section 3.1) with 
regard to sustainability metrics.  The approach would result in increased energy use, 
greenhouse gas emissions, and landfill disposal volume.  It is expect to compare favorably 
to Alternatives 1 and 3 in resilience metrics, such as the continuing protectiveness of the 
remedy in light of reasonably foreseeable changing climate conditions. 

3.2.3 Implementability 

This alternative is feasible and implementable. This approach will involve the work 
elements described in Section 3.1, plus additional volumes of excavated soil and clean 
backfill. The deed notice prepared in accordance with NYSDEC guidance and template, 
are relatively routine administrative submissions. 

3.2.4 Operation and Maintenance 

Operation and Maintenance on the installed soil cap should include the following:   

 Routine inspections  

 Vegetation maintenance (grass mowing and weed control)  

 Written O&M Plan that includes a discussion including but, not limited to; soil cover 
maintenance, reporting, maintenance agreement, a utility plan should future utilities 
or building be proposed at the Site, and fence maintenance (if applicable). 

3.2.5 Institutional Controls 

This alternative will require the following Institutional Controls: 

 A Deed Notice is required should any contaminant concentrations remain above the 
respective Part 375/CP-51 SCOs/SSSCOs unrestricted use criteria.  A Deed Notice is 
required to document the extent of contamination and the engineering controls. 

 All required NYSDEC permits, reporting, and inspection requirements. 

3.2.6 Cost 

The costs for completing remediation under this approach were estimated using the 
following elements and assumptions:   
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1) Retain environmental engineering firm and conduct review of previous 
reporting; 

2) Project and Grant Management tasks, including public notification; 

3) Prepare project specifications and bid documents; 

4) Conduct procurement process; 

5) Design and install excavation shoring, as may be required; 

6) Excavation and disposal of 4,100 TONS of contaminated soil; 

7) Procurement and testing of clean fill materials; 

8) Removal of aboveground and underground storage tanks; 

9) Site restoration, including vegetative cover; 

10)  Abatement of asbestos containing materials and lead based paint; 

11)  Compliance with Davis Bacon Act;  

12)  Prepare Deed Notice; 

13)  Prepare Remedial Action Report and other regulatory reporting requirements;  

14)  Prepare Quality Assurance, and Health and Safety deliverables 

The estimated cost for this cleanup alternative is $1,252,470. 

3.3 Alternative No. 3 - No Action 

If no environmental cleanup remedy were performed at this Site: 

 The site would remain out of compliance with NYSDEC’s regulations; and 

 The potential for exposure to contaminated soil by human and ecological receptors 
would remain. 

3.3.1 Effectiveness 

The “no action” alternative is not effective in that it does not provide for compliance with 
NYSDEC regulations and it fails to provide for the beneficial reuse of the Site.   

3.3.2 Sustainability and Resilience 

The “no action” approach would not meet project remediation goals because the 
contamination would remain in place, untreated, and without a barrier. As such, the “no 
action” approach would present a continuing risk to the public. Based on this, evaluation 
of the approach with regards to other sustainability criteria is not relevant. 

3.3.3 Implementability 

The “no action” alternative is technically feasible, although the presence of untreated soil 
and storage tanks would not be in compliance with NYSDEC regulations.   
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3.3.4 Operation and Maintenance 

Because there is no remedy implemented, there would also be no operation and 
maintenance requirements at the Site. 

3.3.5 Institutional Controls 

Because there is no remedy implemented, there would be not institutional controls at the 
Site. 

3.3.6 Cost 

There are no costs associated with this remedial alternative.  

3.4 Preferred Alternative 

The preferred alternative is Alternative No. 1 – “Removal of Contaminated Soil Hot-
Spots”. Soil excavation is a proven method, easily and quickly implementable, 
environmentally effective, and cost-effective. Excavation equipment is readily available. 
Soil excavation and emplacement of clean fill material is accepted by the NYSDEC as a 
remedy for soil contamination. This remedy can be readily completed within the timeframe 
of the USEPA Brownfields Grant. 
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Site Location Map 



Main Structure

Secondary Structure

Storage Structures

Planning

NOTES Engineering

Surveying

Construct ion M anagement

Title

Location Monticello Manor, 15 High Street, Monticello, NY 12701

Client Sullivan County

Source Google Maps

Date 6/6/2019 Work Order Drawing No. Rev.

Scale As Noted 9294.01 1 of 1 0

This figure should only be considered in concert with the accompanying document with(in) which it was presented.  This figure 

is subject to  all the terms and limitations of the companion document and Tectonic’s scope of work.

Key:

Figure 2: Approximate Location of Structures at Subject Property
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Summary of Public Comments and Responses 



Summary of Public Comments & Responses 

No Public Comments Received 

A public information session was held on November 25th at the Sullivan County Government 

Center. Only one person was in attendance, from one of our partner agencies, Sullivan 

Renaissance. No comments were received at the meeting. Also, no comments were received by 

the public while the documents were available for review at the Sullivan County Division of 

Planning office.  



SULLIVAN COUNTY LAND BANK CORPORATION (SCLBC) 
APPLICATION FOR 2020 U.S. ENVIRONMENTAL PROTECTION AGENCY 

BROWNFIELD SINGLE SITE CLEANUP GRANT 

Community Notification Documents

1. Legal Notice
2. Affidavit of Filing of Legal Notice
3. Screenshot of Legal notice
4. Social Media engagement
5. Summary of Public Comment
6. Sign-In Sheet from Public meeting
7. Presentation from Public Meeting
8. Local media press on meeting



100 North Street 
Monticello, NY 12701 

(845)807-0541
info@sullivancountylandbank.org 
www.sullivancountylandbank.org 

BOARD OF DIRECTORS 

Freda Eisenberg, Chair 
Jacquie Leventoff, Vice-Chair 
George Nikolados, Treasurer 
Terri Ward, Secretary 
Nancy Buck 
Vicky Ferguson 
Sims Foster 
Josh Potosek 
Bruce Reynolds 
Alan Sorensen 
Ira Steingart 

EXECUTIVE DIRECTOR 
Jill M. Weyer 

MISSION STATEMENT 

Our mission is to strategically acquire tax 
delinquent, foreclosed, vacant and abandoned 
properties; eliminate barriers to their 
redevelopment; and sell the rehabilitated 
properties to new, responsible owners in a 
transparent manner that results in outcomes 
consistent with County and local land use goals 
and priorities. Initial work will focus on the 
Villages of Monticello and Liberty, where the 
need is greatest. 

New York Public Authority 

501(c)3 Not-For-Profit Organization

TO: All Media Outlets 

FROM: Jill M. Weyer, Executive Director 

DATE: November 15, 2019 

RE: Special Community Meeting – Monday November 25th at 6PM 

The Sullivan County Land Bank will be holding a public meeting on Monday, 
November 25th at 6PM in the SC Legislative Hearing Room. 
The purpose of the meeting is to discuss an application to the EPA Brownfield 
Cleanup Grant program for the Monticello Manor project and to address any public 
comments prior to the submittal of the grant application. A draft copy of the 
application, including an Analysis of Brownfield Cleanup Alternatives will be 
available for review at the meeting. Copies will also be available for review at the 
Sullivan County Division of Planning office located at 100 North Street in Monticello 
NY during normal business hours 9AM – 5PM. Comments may be made at the 
public hearing or sent by email to info@sullivancountylandbank.org prior to 
November 27, 2019.  

mailto:info@sullivancountylandbank.org
http://www.sullivancountylandbank.org/
mailto:info@sullivancountylandbank.org




LEGAL NOTICE
Notice of Formation of
a Professional Service
Limited Liability Com-
pany (PLLC). The
name of the PLLC is:
Kathleen A. Christie,
LCSW LLC. Articles of
Organization were
filed with the Secre-
tary of State of  New
York (SSNY) office on:
March 28, 2019. The
County in which the
Office is to be located:
Sullivan. The SSNY is
designated as agent
of the PLLC upon
whom process against
it may be served. The
address to which the
SSNY shall mail a
copy of any process
against the PLLC is:
2174 State Route 17
B Bethel, NY 12720.
Purpose: any lawful
activity.    78303

LEGAL NOTICE
Swan Lake
Fire District

Snow plowing, sand-
ing and salting Need-
ed
Include raters per-
plowing
Send Quotes to Swan
Lake Fire District, Box
269, Swan Lake, NY
12783
Beverly Kavleski
Secretary/Treasurer
78289

LEGAL NOTICE
SWAN LAKE

FIRE DISTRICT
NOTICE OF

ANNUAL ELECTION
NOTICE IS HERBY
GIVEN that the Annu-
al Election of the
SWAN LAKE FIRE
DISTRICT will take
place on December
10, 2019 between the
hours of 6:00 pm and
9:00 pm at the Swan
Lake Fire House
located at Main St,
Swan Lake, NY
For the purpose of
Electing:
One Commissioner
for a five (5) year term,
January 1, 2020
Ending December
31st, 2024.
All voters registered
with the Sullivan
County Board of Elec-
tions on or before
November 18th, 2019
and residing within the
Swan Lake Fire Dis-
trict shall be able to
vote.
Candidates should file
their names with the
Secretary of the Swan
Lake Fire District at
Box 269, Swan Lake,
NY 12783, no later
than November 20,
2019 in order to insure

their name appears on
the ballot.
Date: November 12th,
2019
Beverly Kavleski
Secretary/Treasurer
78288

LEGAL NOTICE
Notice of Formation of
a Limited Liability
Company (LLC). The
name of the LLC is: 36
- 40 Spring LLC. Arti-
cles of Organization
were filed with the
Secretary of State of
New York (SSNY)
office on: 6/12/19. The
County in which the
Office is to be located:
Sullivan. The SSNY is
designated as agent
of the LLC upon whom
process against it may
be served. The
address to which the
SSNY shall mail a
copy of any process
against the LLC is:
199 Lee Ave, Suite
#722, Brooklyn, NY
11211. Purpose: any
lawful activity.   78276

LEGAL NOTICE
SULLIVAN COUNTY

COMMUNITY
COLLEGE

Sealed proposals for
the following will be
received by the Coor-
dinator of Purchasing
in the Office of the
Purchasing Depart-
ment at Sullivan
County Community
College, 112 College
Road, Loch Shel-
drake, New York
12759 (845) 434-
5750, extension 4267
until Friday, 4 p.m. on
Nov 22, 2019.
RFP: CHARTER
BUS SERVICES
FOR ATHLETIC
TEAMS.11.06.19
Information regarding
this proposal may be
obtained from the
Faculty Student Asso-
ciation at the above
address or online at:
http://www.sunysulli-
van.edu/purchasing/.
All proposals are sub-
ject to terms and con-
ditions therein set
forth.
Stephen Samuel
Coordinator of Pur-
chasing.    78239

LEGAL NOTICE
Special Community
Meeting - Monday,
November 25, 2019 at
6PM - of the Sullivan
County Land Bank
Corporation
NOTICE

The Sullivan County
Land Bank will be
holding a public meet-
ing on Monday,
November 25th at
6PM in the Sullivan
County Legislative
Hearing Room.
The purpose of the
meeting is to discuss
an application to the
EPA Brownfield
Cleanup Grant pro-
gram for the Monticel-
lo Manor project and
to address any public
comments prior to the
submittal of the grant
application. A draft
copy of the applica-
tion, including an
Analysis of Brownfield
Cleanup Alternatives
will be available for
review at the meeting.
Copies will also be
available for review at
the Sullivan County
Division of Planning
office located at 100
North Street in Monti-
cello NY during nor-
mal business hours
9AM - 5PM. Com-
ments may be made
at the public hearing
or sent by email to
info@sullivancounty-
landbank.org prior to
November 27, 2019.
DATED: November
15, 2019
Jill M. Weyer
Executive Director
78206

LEGAL NOTICE
BEAVERKILL

VALLEY
FIRE DISTRICT

ANNUAL ELECTION
NOTICE IS HEREBY
GIVEN that the Annu-
al Election of the
Beaverkill Valley Fire
District will be held at
the Lew Beach Fire
House, Tuesday
December 10, 2019
between the hours of
6PM and 8PM.
Purpose of such elec-
tion is to elect one
Commissioner for a
term of five (5) years
commencing January
1, 2020 and ending
December 31, 2024.
All duly registered vot-
ers of the Beaverkill
Valley Fire District
shall be eligible to
vote.
Candidates for District
Office shall file their
names with the Secre-
tary no later than
November 25, 2019.
By Order Of the Board
of Fire Commission-
ers of the Beaverkill
Valley Fire District
Carolann Backman
Secretary/Treasurer
Beaverkill Valley Fire
District

845/439-4272.  78205

LEGAL NOTICE
THE SULLIVAN
COUNTY COMMUNI-
TY COLLEGE
BOARD OF
TRUSTEES WILL
HOLD THEIR REGU-
LARLY SCHEDULED
MEETING ON
THURSDAY, NOVEM-
BER 21ST, AT 3:30PM
IN THE FARROW
FAMILY FOUNDA-
TION BOARD AND
C O N F E R E N C E
ROOM.   78100

LEGAL NOTICE
TOWN OF

ROCKLAND
ZONING BOARD

OF APPEALS
Perry Kuehn, Chair-
man Pro Tem
NOTICE IS HEREBY
GIVEN that a Public
Hearing will be held by
the Town of Rockland
Zoning Board of
Appeals on the Sign
Variance application
for The Livingston
Manor Fire District, 93
Main St. Livingston
Manor, NY (SBL: 48.-
2-21). Newly erected
LED sign nonconform-
ing with Section 185-
30.2, D, 3.
SAID HEARING will
be held on November
25, 2019 in Town Hall,
95 Main Street, Liv-
ingston Manor, NY at
7:30pm, at which time
all interested parties,
in person or by agent,
will be heard.
Written comments
may be filed with the
ZBA at P.O. Box 964,
Livingston Manor, NY
12758 or at the time of
such hearing. A Meet-
ing of the ZBA will
convene at the close
of the Hearing, on said
or a reconvened date,
to address any mat-
ters that may duly
come before it.
DATED: October 28,
2019
Rose Mary Hankins,
Sec.    78098

LEGAL NOTICE
Notice of Formation of
Ridge Basement and
Drainage Solutions
LLC. Arts. of Org. filed
with NY Dept. of State
on 10/07/16. Office
location: Ulster. Sec.
of State designated
agent of LLC upon
whom process against
it may be served and

shall mail process to:
18 Basel Road, Pine
Bush, NY 12566. Pur-
pose: any lawful pur-
pose.    78075

LEGAL NOTICE
NOTICE is hereby
given that a license,
number “Pending” for
Beer, Wine & Liquor
has been applied for
by the undersigned to
sell Beer, Wine &
Liquor at retail in a
Restaurant under the
Alcoholic Beverage
Control Law at 4
POST HILL ROAD
UNIT 1A MOUNTAIN
DALE NY 12763  for
On Premises Con-
sumption. 
SUN & DALE, LLC
d/b/a THE DALE
78023

LEGAL NOTICE
NOTICE OF SALE

SUPREME COURT
COUNTY OF Sullivan,
1900 Capital Trust II,
by U.S. Bank trust
national association,
not in its individual
capacity but solely as
certificate trustee,
Plaintiff, vs. Matthew
Benjamin a/k/a
Matthew D. Benjamin,
ET AL., Defendant(s).
Pursuant to an Order
Confirming Referee
Report and Judgment
of Foreclosure and
Sale duly filed on Sep-
tember 30, 2019, I, the
undersigned Referee
will sell at public auc-
tion at the Sullivan
County Courthouse,
414 Broadway, Monti-
cello, NY on Decem-
ber 12, 2019 at 10:00
a.m., premises known
as 631 Pine Kill a/k/a
Pinekill, West-
brookville, NY. All that
certain plot, piece or
parcel of land, with the
buildings and
improvements thereon
erected, situate, lying
and being in the Town
of Mamakating, Coun-
ty of Sullivan and
State of New York,
Section 70, Block 1
and Lot 9. Approxi-
mate amount of judg-
ment is $149,298.25
plus interest and
costs. Premises will
be sold subject to pro-
visions of filed Judg-
ment Index # 2279-
2017.
Marvin Newberg,
Esq., Referee
Pincus Law Group,
PLLC, 425 RXR

Plaza, Uniondale,
New York 11556,
Attorneys for Plaintiff
77937

LEGAL NOTICE
Notice of Formation of
Spinning Plates LLC.
Arts. of Org. filed with
NY Dept. of State on
10/30/2019. Office
location: Town of
Rockland. Sec. of
State designated
agent of LLC upon
whom process against
it may be served and
shall mail process to:
67 Main Street, Liv-
ingston Manor, NY.
Purpose: any lawful
purpose.    77883

LEGAL NOTICE
STATE OF

NEW YORK
SUPREME COURT:

COUNTY OF
SULLIVAN

DEUTSCHE BANK
NATIONAL TRUST
COMPANY, AS
TRUSTEE FOR MOR-
GAN STANLEY ABS
CAPITAL I INC.
TRUST 2006-NC4,
MORTGAGE PASS-
THROUGH CERTIFI-
CATES, SERIES
2006-NC4, Plaintiff,
vs.
EDWARD J. STEW-
ART, et al., Defen-
dants
NOTICE OF SALE IN
FORECLOSURE
PLEASE TAKE
NOTICE THAT
In pursuance of a
Judgment of Foreclo-
sure and Sale entered
in the office of the
County Clerk of Sulli-
van County on March
20, 2018, I, Frances
S. Clemente, Esq., the
Referee named in
said Judgment, will
sell in one parcel at
public auction on
December 13, 2019 at
the Lobby of the Sulli-
van County Court-
house, Monticello,
County of Sullivan,
State of New York, at
10:30 A.M., the prem-
ises described as fol-
lows:
4 Madeline Ln
Monticello, NY 12701
SBL No.: 115.-10-2
ALL THAT TRACT OR
PARCEL OF LAND
situate in the Village of
Monticello, Town of
Thompson, County of
Sullivan and State of
New York.
The premises are sold
subject to the provi-

sions of the filed judg-
ment, Index No. 2016-
36 in the amount of
$126,945.54 plus
interest and costs.
Richard Turner, Esq.
Woods Oviatt Gilman
LLP
Plaintiff’s Attorney
500 Bausch & Lomb
Place
Rochester, New York
14604
Tel.: 855-227-5072.
77865

LEGAL NOTICE
NOTICE OF

FORMATION OF
NEW YORK LIMITED

LIABILITY
COMPANY

The name of the Limit-
ed Liability Company
(the “Company”) is
SOS Capital Group
LLC; the date of filing
of the Articles of
Organization with the
New York Department
of State was October
25, 2019; the County
in New York in which
the office of the Com-
pany is located is Sul-
livan County, New
York; the street
address of the Com-
pany is 924 McDonald
Avenue, Brooklyn,
New York 11218; the
Secretary of State has
been designated as
agent of the Company
upon whom process
may be served and
the Secretary of State
shall mail a copy of
any process against
the Company served
upon him to counsel
for the Company,
Kalter, Kaplan, Zeiger
& Forman, 6166 State
Route 42, P.O. Box
30, Woodbourne, New
York 12788; the dura-
tion of the Company is
perpetual; the busi-
ness purpose of the
Company is to engage
in any and all busi-
ness activities permit-
ted under the laws of
the State of New York.
77790

LEGAL NOTICE
NOTICE OF SALE
SUPREME COURT
COUNTY OF SULLI-
VAN THE BANK OF
NEW YORK MELLON
F/K/A THE BANK OF
NEW YORK, SUC-
CESSOR TO JPMOR-
GAN CHASE BANK,
N.A., AS TRUSTEE
FOR CENTEX HOME
EQUITY LOAN
TRUST 2005-B, Plain-
tiff AGAINST
ARNOLD GOLDEN-
BERG, ET AL., Defen-
dant(s) Pursuant to a
Judgment of Foreclo-
sure and Sale duly
dated September 13,
2019 I, the under-
signed Referee will
sell at public auction
at the lobby of the
Lawrence H. Cooke,
Sullivan County
Courthouse, 414
Broadway, Monticello,
in the County of Sulli-
van, State of New
York, on December
09, 2019 at 10:30AM,
premises known as 92
KREIGER BOULE-
VARD, UNIT 7,
WOODRIDGE, NY
12789. All that certain
plot piece or parcel of
land, with the build-
ings and improve-
ments erected, situ-
ate, lying and being in
the Town of Fallsburg,
Village of Woodridge,
County of Sullivan and
State of New York,
SECTION 110,
BLOCK 5, LOT 1.2.
Approximate amount
of judgment
$681,895.72 plus
interest and costs.
Premises will be sold
subject to provisions
of filed Judgment for
Index# 2016-866.
EVELYN D. JOSE-
DECKER, ESQ., Ref-
eree Gross Polowy,
LLC Attorney for
Plaintiff 1775 Wehrle
Drive, Suite 100
Williamsville, NY
14221 66282.    77769

LEGAL NOTICE
DESIGNATION OF
OFFICES TO BE
FILLED AND TERMS
THEREOF FOR
MARCH 18th, 2020
VILLAGE OF JEF-
F E R S O N V I L L E
ELECTION
WHEREAS, the next
General Election for
the Village of Jeffer-
sonville village offices
will be held March
18th, 2020, and;
WHEREAS, the Board
of Trustees must des-
ignate by resolution,
90 days prior to said
election, and publish
the offices which are
to be filled in such
election, and the
terms there, now;
THEREFORE BE IT
RESOLVED;
SECTION I. The
Board of Trustees
designated the follow-
ing office as vacant at
the end of the current
official year to be filled
at the Village Election
to be held on March
18th, 2020 for the fol-
lowing:
TWO TRUSTEES
FOR TWO YEARS
Colleen Freitas, Clerk
Board of Trustees
77735

LEGAL NOTICE
NOTICE OF SALE
SUPREME COURT

SULLIVAN COUNTY

THE BANK OF NEW
YORK MELLON FKA
THE BANK OF NEW
YORK, AS
TRUSTEE FOR THE
CERTIFICATEHOLD-
ERS OF THE CWABS
INC., ASSET-
BACKED CERTIFI-
CATES, SERIES
2005-16, Plaintiff
against
MARY ELLEN
DICARLO A/K/A
MARY ELLEN DI
CARLO, et al Defen-
dants
Attorney for Plaintiff(s)
Fein Such & Crane,
LLP, 1400 Old Coun-
try Road, Suite C103,
Westbury, NY 11590
Attorney (s) for Plain-
tiff (s).
Pursuant to a Judg-
ment of Foreclosure
and Sale entered Sep-
tember 17, 2019, I will
sell at public auction
to the highest bidder
at Lobby of Sullivan
County Courthouse,
414 Broadway, Monti-
cello, NY 12701 on
December 5, 2019 at
9:00 AM. Premises
known as 21 Roslyn
Ridge Road, White
Lake, NY 12786. Sec
38.B Block 1 Lot 26.
All that certain plot,
piece or parcel of
land, with the build-
ings and improve-
ments thereon erect-
ed, situate, lying and
being in the Town of
Bethel, County of Sul-
livan, State of New
York.
Approximate Amount
of Judgment is
$193,406.88 plus
interest and costs.
Premises will be sold
subject to provisions
of filed Judgment
Index No 1808/2015.
Steven N. Mogel,
Esq., Referee.
IBNY134.    77676

LEGAL NOTICE
NOTICE OF
FORMATION

LA WOMEN ANGELS
JOYLUX, LLC. Art. of
Org. filed with the
SSNY on
08/13/19. Office: Sulli-
van County. SSNY
designated as agent
of the LLC upon whom
process against it may
be served. SSNY shall
mail copy of process
to the LLC, 322 West
57th St 18A, New
York, NY 10019. Pur-
pose: Any lawful pur-
pose.   77661

LEGAL NOTICE
NOTICE OF
FORMATION

Joylux NYC Investors,
LLC. Art. of Org. filed
with the SSNY on
08/13/19. Office: Sulli-
van County. SSNY
designated as agent
of the LLC upon whom
process against it may
be served. SSNY shall
mail copy of process
to the LLC, 322 West
57th St 18A, New
York, NY 10019. Pur-
pose: Any lawful pur-
pose.    77660

LEGAL NOTICE
NEVERSINK

FIRE DISTRICT
Specifications &
Instructions to Bidders
Plowing 2019-2022
Season Neversink
Fire District 
The Neversink Fire
District Board of Fire
C o m m i s s i o n e r s
require the following
stipulations to be
included in any bid
submitted for plowing
of the district parking
lots.
1. Three year contract
- Season November
1st 2019 through April
31st 2020,
Season November 1st
2020 through April
31st 2021,
Season November 1st
2021 through April
31st 2022
2. Hourly rate per
each snowfall event
3. On demand salt
and sand mix
4. No sub-contractors
unless approved by
the board of fire com-
missioners
5. Must submit proof
of insurance with bid
6. Plow every two
inches
Please include the
above stipulations in
your bid and pricing.
Bids are due and will
be opened and award-
ed on November 21st
2019 at 7:30 pm.
If you have any ques-
tions or concerns
please call 845-866-
2525 and leave a
message or email
nfdtreasurer@gmail.c
om.
Sincerely,
Eileen Delaney,
Treasurer
Neversink Fire District
77626

LEGAL NOTICE
SUPREME COURT
OF THE STATE OF

NEW YORK -
COUNTY OF
SULLIVAN

THE BANK OF NEW
YORK MELLON FKA
THE BANK OF NEW
YORK AS TRUSTEE
FOR THE CERTIFI-
CATEHOLDERS OF
THE CWABS INC.
A S S E T - B A C K E D
C E R T I F I C A T E S
SERIES 2006-26,
V.
HEIRS AND DISTRIB-
UTEES OF THE

ESTATE OF WILLIAM
H. DEVINE; ET. AL.
NOTICE OF SALE
NOTICE IS HEREBY
GIVEN pursuant to a
Final Judgment of
Foreclosure dated
August 27, 2019, and
entered in the Office
of the Clerk of the
County of Sullivan,
wherein THE BANK
OF NEW YORK MEL-
LON FKA THE BANK
OF NEW YORK AS
TRUSTEE FOR THE
CERTIFICATEHOLD-
ERS OF THE CWABS
INC. ASSET-BACKED
C E R T I F I C A T E S
SERIES 2006-26 is
the Plaintiff and
HEIRS AND DISTRIB-
UTEES OF THE
ESTATE OF WILLIAM
H. DEVINE; ET AL.
are the Defendant(s).
I, the undersigned
Referee will sell at
public auction at the
LAWRENCE H.
COOKE COUNTY
COURTHOUSE, 414
BROADWAY, MONTI-
CELLO, NY 12701 on
December 6, 2019 at
9:00 am, premises
known as 470 NORTH
MAIN STREET, LIB-
ERTY, NY 12754:
Section 101, Block 1,
Lot 8:
ALL THAT TRACT OR
PARCEL OF LAND
SITUATE IN THE VIL-
LAGE OF LIBERTY,
TOWN OF LIBERTY,
COUNTY OF SULLI-
VAN AND STATE OF
NEW YORK
Premises will be sold
subject to provisions
of filed Judgment
Index # 1062/2016.
Mark Cambareri, Esq.
- Referee. RAS
Boriskin, LLC 900
Merchants Con-
course, Suite 310,
Westbury, New York
11590, Attorneys for
Plaintiff.
16-027003.   77387

LEGAL NOTICE 
NOTICE OF
FORMATION

THIRD FOUNDATION
LLC, Arts. of Org. filed
with the SSNY on
10/09/2019. Office loc:
Sullivan County.
SSNY has been des-
ignated as agent upon
whom process against
the LLC may be
served. SSNY shall
mail process to: The
LLC, 65 Jackson St,
Brooklyn, NY 11211.
Purpose: Any Lawful
Purpose.   77282

LEGAL NOTICE
NOTICE OF

FORMATION OF
NEW YORK LIMITED

LIABILITY
COMPANY

The name of the Limit-
ed Liability Company
(the “Company”) is
Liberty Villas MHP
LLC; the date of filing
of the Articles of
Organization with the
New York Department
of State was October
4, 2019; the County in
New York in which the
office of the Company
is located is Sullivan
County, New York; the
street address of the
Company is 924
McDonald Avenue,
Brooklyn, New York
11218; the Secretary
of State has been des-
ignated as agent of
the Company upon
whom process may be
served and the Secre-
tary of State shall mail
a copy of any process
against the Company
served upon him to
counsel for the Com-
pany, Kalter, Kaplan,
Zeiger & Forman,
6166 State Route 42,
P.O. Box 30, Wood-
bourne, New York
12788; the duration of
the Company is per-
petual; the business
purpose of the Com-
pany is to engage in
any and all business
activities permitted
under the laws of the
State of New York.
77237

LEGAL NOTICE
NOTICE OF

FORMATION OF
NEW YORK LIMITED

LIABILITY
COMPANY

The name of the Limit-
ed Liability Company
(the “Company”) is
Liberty Suites LLC;
the date of filing of the
Articles of Organiza-
tion with the New York
Department of State
was October 4, 2019;
the County in New
York in which the
office of the Company
is located is Sullivan
County, New York; the
street address of the
Company is 924
McDonald Avenue,
Brooklyn, New York
11218; the Secretary
of State has been des-
ignated as agent of
the Company upon
whom process may be
served and the Secre-
tary of State shall mail
a copy of any process
against the Company
served upon him to
counsel for the Com-
pany, Kalter, Kaplan,
Zeiger & Forman,
6166 State Route 42,
P.O. Box 30, Wood-
bourne, New York
12788; the duration of
the Company is per-
petual; the business
purpose of the Com-
pany is to engage in
any and all business
activities permitted
under the laws of the
State of New York.
77236
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LEGAL NOTICES LEGAL NOTICES LEGAL NOTICES LEGAL NOTICES LEGAL NOTICES LEGAL NOTICES LEGAL NOTICES
LEGAL NOTICE

SUPREME COURT OF THE STATE OF
NEW YORK
COUNTY OF SULLIVAN 
________________________________
U.S. BANK NATIONAL ASSOCIATION, AS
INDENTURE TRUSTEE FOR TOWD POINT
MORTGAGE TRUST ASSET-BACKED
SECURITIES, SERIES 2015-3,

Plaintiff,

vs.

PATRICIA SUZEL A/K/A PATTI SUZEL, AS
HEIR AND DISTRIBUTEE OF THE ESTATE
OF THOMAS D. WEIGAND; CARRIE WIN-
TERS, AS HEIR AND DISTRIBUTEE OF THE
ESTATE OF THOMAS D. WEIGAND,
UNKNOWN HEIRS AND DISTRIBUTEES OF
THE ESTATE OF THOMAS D. WEIGAND any and all persons unknown
to plaintiff, claiming, or who may claim to have an interest in, or general
or specific lien upon the real property described in this action; such
unknown persons being herein generally described and intended to be
included in the following designation, namely: the wife, widow, husband,
widower, heirs at law, next of kin, descendants, executors, administra-
tors, devisees, legatees, creditors, trustees, committees, lienors, and
assignees of such deceased, any and all persons deriving interest in or
lien upon, or title to said real property by, through or under them, or
either of them, and their respective wives, widows, husbands, widowers,
heirs at law, next of kin, descendants, executors, administrators,
devisees, legatees, creditors, trustees, committees, lienors and assigns,
all of whom and whose names, except as stated, are unknown to plaintiff
; NEW YORK STATE DEPARTMENT OF TAXATION AND FINANCE;
UNITED STATES OF AMERICA – INTERNAL REVENUE SERVICE; 

"JOHN DOE #1" through "JOHN DOE #12," the last twelve names being
fictitious and unknown to plaintiff, the persons or parties intended being
the tenants, occupants, persons or corporations, if any, having or claim-
ing an interest in or lien upon the premises, described in the complaint,

Defendants.
________________________________

To the above named Defendants 
YOU ARE HEREBY SUMMONED to answer the complaint in

this action and to serve a copy of your answer, or, if the complaint is not
served with this summons, to serve a notice of appearance on the
Plaintiff's Attorney within 20 days after the service of this summons,
exclusive of the day of service (or within 30 days after the service is
complete if this summons is not personally delivered to you within the
State of New York) in the event the United States of America is made a
party defendant, the time to answer for the said United States of America
shall not expire until (60) days after service of the Summons; and in case
of your failure to appear or answer, judgment will be taken against you
by default for the relief demanded in the complaint.

NOTICE OF NATURE OF ACTION AND RELIEF SOUGHT
THE OBJECT of the above caption action is to foreclose a

Mortgage to secure the sum of $49,500.00 and interest, recorded on
October 5, 1989, at Liber 1431 Page 224, of the Public Records of
SULLIVAN County, New York, covering premises known as 167
ROCK HILL DRIVE ROCK HILL, NY 12775.

The relief sought in the within action is a final judgment
directing the sale of the premises described above to satisfy the
debt secured by the Mortgage described above.

SULLIVAN County is designated as the place of trial
because the real property affected by this action is located in said
county.

NOTICE
YOU ARE IN DANGER OF LOSING YOUR HOME

If you do not respond to this summons and complaint by serving a
copy of the answer on the attorney for the mortgage company who
filed this foreclosure proceeding against you and filing the answer
with the court, a default judgment may be entered and you can lose
your home.
Speak to an attorney or go to the court where your case is pending
for further information on how to answer the summons and protect
your property.
Sending a payment to the mortgage company will not stop the fore-
closure action.

YOU MUST RESPOND BY SERVING A COPY OF THE ANSWER ON
THE ATTORNEY FOR THE PLAINTIFF (MORTGAGE COMPANY) AND
FILING THE ANSWER WITH THE COURT.

RAS BORISKIN, LLC
Attorney for Plaintiff
Richard Mayer, ESQ.
900 Merchants Concourse, Suite 310
Westbury, NY 11590
516-280-7675

78011

INDEX NO. 2019-1001

Plaintiff designates SUL-
LIVAN as the place of
trial situs of the real
property

SUPPLEMENTAL SUM-
MONS

Mortgaged Premises:
167 ROCK HILL DRIVE
ROCK HILL, NY 12775

District:  Section: 32
Block: 1 Lot: 17

LEGAL NOTICE

SUPREME COURT OF THE STATE OF NEW YORK – COUNTY OF
SULLIVAN
INDEX # 2013-2843 FILED: 10/15/2019
SUPPLEMENTAL SUMMONS WITH NOTICE

MORTGAGED PREMISES: 30 Franklin Avenue, Monticello, NY 12701,
SBL #: 120 – 6 – 20. Plaintiff designates SULLIVAN County as the place
of trial based on the location of the mortgaged premises in this action.
NATIONSTAR MORTGAGE LLC D/B/A CHAMPION MORTGAGE COM-
PANY, Plaintiff, against NANCY BUCK, CHIEF FISCAL OFFICER AS
ADMINISTRATOR FOR THE ESTATE OF ANN DUNN, GLORIA BRCK-
HOUSE, AS HEIR AT LAW AND NEXT OF KIN OF ANN DUNN if living,
and if dead, the respective heirs at law, next of kin, distributees, execu-
tors, administrators, trustees, devisees, legatees, assignors, lienors,
creditors and successors in interest and generally all persons having or
claiming under, by or through said defendant who may be deceased, by
purchase, inheritance, lien or otherwise of any right, title or interest in
and to the premises described in the complaint herein, and their respec-
tive husbands, wives or widow, if any, and each and every person not
specifically named who may be entitled to or claim to have any right, title
or interest in the property described in the verified complaint; all of whom
and whose names and places of residence unknown, and cannot after
diligent inquiry be ascertained by the Plaintiff, ET AL., Defendants.

TO THE ABOVE-NAMED DEFENDANTS: YOU ARE HEREBY SUM-
MONED to answer the Complaint in this action and to serve a copy of
your answer, or, if the Complaint is not served with this Summons, to
serve a notice of appearance on the Plaintiff's Attorney within twenty (20)
days after the service of this Summons, exclusive of the day of service
(or within thirty (30) days after the service is complete if this Summons is
not personally delivered to you within the State of New York) in the event
the United States of America is made a party defendant, the time to
answer for the said United States of America shall not expire until sixty
(60) days after service of the Summons; and in case of your failure to
appear or answer, judgment will be taken against you by default for the
relief demanded in the Complaint.

NOTICE YOU ARE IN DANGER OF LOSING YOUR HOME. If you do
not respond to this summons and complaint by serving a copy of the
answer on the attorney for the mortgage company who filed this foreclo-
sure proceeding against you and filing the answer with the court, a
default judgment may be entered and you can lose your home. Speak to
an attorney or go to the court where your case is pending for further
information on how to answer the summons and protect your property.
Sending a payment to your mortgage company will not stop this foreclo-
sure action.

YOU MUST RESPOND BY SERVING A COPY OF THE ANSWER ON
THE ATTORNEY FOR THE PLAINTIFF (NATIONSTAR MORTGAGE
LLC D/B/A CHAMPION MORTGAGE COMPANY) AND FILING THE
ANSWER WITH THE COURT. This action was commenced for foreclose
a mortgage against real property located at: 30 Franklin Avenue,
Monticello, NY 12701 in Sullivan County also known as Parcel ID No.:
Section: 120 Block: 6 Lot: 20. You are named as a defendant herein
because you may have an interest in said property. McCabe, Weisberg &
Conway, LLC, /s/___________ Caren Bailey, Esq. Attorneys for Plaintiff,
1 Huntington Quadrangle Ste. 3C20, Melville, NY 11747. 631-812-4084.
855-845-2584 facsimile. Dated: October 1, 2019. File # 548-0151.

HELP FOR HOMEOWNERS IN FORECLOSURE New York State
requires that we send you this notice about the foreclosure process.
Please read it carefully.

SUMMONS AND COMPLAINT You are in danger of losing your home. If
you fail to respond to the Summons and Complaint in this foreclosure
action, you may lose your home. Please read the Summons and
Complaint carefully. You should immediately contact an attorney or your
local legal aid office to obtain advice on how to protect yourself.

SOURCES OF INFORMATION AND ASSISTANCE The State encour-
ages you to become informed about your options in foreclosure. In addi-
tion to seeking assistance from an attorney or legal aid office, there are
government agencies, and non-profit organizations that you may contact
for information about possible options, including trying to work with your
lender during this process. To locate an entity near you, you may call the
toll-free helpline maintained by New York State Department of Financial
Services’ at 1-800-269-0990 or visit the Department’s website at
WWW.DFS.NY.GOV.

RIGHTS AND OBLIGATIONS YOU ARE NOT REQUIRED TO LEAVE
YOUR HOME AT THIS TIME.  You have the right to stay in your home
during the foreclosure process. You are not required to leave your home
unless and until your property is sold at auction pursuant to a judgment
of foreclosure and sale. Regardless of whether you choose to remain in
your home, YOU ARE REQUIRED TO TAKE CARE OF YOUR PROPER-
TY and pay your taxes in accordance with state and local law.

FORECLOSURE RESCUE SCAMS Be careful of people who approach
you with offers to “save” your home. There are individuals who watch for
notices of foreclosure actions in order to unfairly profit from a homeown-
er’s distress. You should be extremely careful about any such promises
and any suggestions that you pay them a fee or sign over your deed.
State law requires anyone offering such services for profit to enter into a
contract which fully describes the services they will perform and fees
they will charge, and which prohibits them from taking any money from
you until they have completed all such promised services.

77473

LEGAL NOTICES
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Social Media Outreach 



Summary of Public Comments & Responses 

No Public Comments Received 

A public information session was held on November 25th at the Sullivan County Government 

Center. Only one person was in attendance, from one of our partner agencies, Sullivan 

Renaissance. No comments were received at the meeting. Also, no comments were received by 

the public while the documents were available for review at the Sullivan County Division of 

Planning office.  
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MONTICELLO, NY — Monticello Manor was formerly a hospital and then it was operated as a adult
nursing home when it was ordered closed by the New York State Department of Health. Because of the
seriousness of the violation, the state ordered residents to be moved out of the facility within 24 hours.

The Sullivan County Land Bank will be holding a public meeting regarding the building on Monday,
November 25th at 6:00 pm in the legislative hearing room.

The purpose of the meeting is to discuss an application to the EPA Brownfield Cleanup Grant program
for the Monticello Manor project and to address any public comments prior to the submittal of the grant
application. A draft copy of the application, including an Analysis of Brownfield Cleanup Alternatives
will be available for review at the meeting.

Copies will also be available for review at the Sullivan County Division of Planning office located at
100 North Street in Monticello NY during normal business hours 9:00 am to 5:00 pm. Comments may
be made at the public hearing or sent by email to info@sullivancountylandbank.org prior to November
27, 2019.
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EPA-OLEM-OBLR-19-07 
EPA Brownfields Cleanup Grant 2020 
SF-424 Attachment 

14. Areas Affected By Project 

County: Sullivan 
Village: Monticello 

Village of 

Monticello 

Project Location 

Project Location:  

Monticello Manor 

15 High Street 

Monticello, NY 12701 



OMB Number: 4040-0004

Expiration Date: 12/31/2019

* 1. Type of Submission: * 2. Type of Application:

* 3. Date Received: 4. Applicant Identifier:

5a. Federal Entity Identifier: 5b. Federal Award Identifier:

6. Date Received by State: 7. State Application Identifier:

* a. Legal Name:

* b. Employer/Taxpayer Identification Number (EIN/TIN): * c. Organizational DUNS:

* Street1:

Street2:

* City:

County/Parish:

* State:

Province:

* Country:

* Zip / Postal Code:

Department Name: Division Name:

Prefix: * First Name:

Middle Name:

* Last Name:

Suffix:

Title:

Organizational Affiliation:

* Telephone Number: Fax Number:

* Email:

* If Revision, select appropriate letter(s):

* Other (Specify):

State Use Only:

8. APPLICANT INFORMATION:

d. Address:

e. Organizational Unit:

f. Name and contact information of person to be contacted on matters involving this application:

Application for Federal Assistance SF-424

Preapplication

Application

Changed/Corrected Application

New

Continuation

Revision

12/02/2019

New York

Sullivan County Land Bank Corporation

1167628930000

100 North Street

PO Box 5012

Monticello

Sullivan

NY: New York

USA: UNITED STATES

12701-1163

Mrs. Jill

M

Weyer

Executive Director

845-807-0530 845-807-0546

jill.weyer@co.sullivan.ny.us

Funding Opportunity Number:EPA-OLEM-OBLR-19-07 Received Date:Dec 02, 2019 02:32:34 PM ESTTracking Number:GRANT12977433



* 9. Type of Applicant 1: Select Applicant Type:

Type of Applicant 2: Select Applicant Type:

Type of Applicant 3: Select Applicant Type:

* Other (specify):

* 10. Name of Federal Agency:

11. Catalog of Federal Domestic Assistance Number:

CFDA Title:

* 12. Funding Opportunity Number:

* Title:

13. Competition Identification Number:

Title:

14. Areas Affected by Project (Cities, Counties, States, etc.):

* 15. Descriptive Title of Applicant's Project:

Attach supporting documents as specified in agency instructions.

Application for Federal Assistance SF-424

M: Nonprofit with 501C3 IRS Status (Other than Institution of Higher Education)

Environmental Protection Agency

66.818

Brownfields Assessment and Cleanup Cooperative Agreements

EPA-OLEM-OBLR-19-07

FY20 GUIDELINES FOR BROWNFIELD CLEANUP GRANTS

Monticello Manor Redevelopment: Monticello Manor is a vacant and blighted former hospital complex, 
located at 15 High Street in Monticello, NY. 

View AttachmentsDelete AttachmentsAdd Attachments

View AttachmentDelete AttachmentAdd Attachment1234-SF424_Attachmen14.pdf

Funding Opportunity Number:EPA-OLEM-OBLR-19-07 Received Date:Dec 02, 2019 02:32:34 PM ESTTracking Number:GRANT12977433



* a. Federal

* b. Applicant

* c. State

* d. Local

* e. Other

* f.  Program Income

* g. TOTAL

.

Prefix: * First Name:

Middle Name:

* Last Name:

Suffix:

* Title:

* Telephone Number:

* Email:

Fax Number:

* Signature of Authorized Representative: * Date Signed:

18. Estimated Funding ($):

21. *By signing this application, I certify (1) to the statements contained in the list of certifications** and (2) that the statements
herein are true, complete and accurate to the best of my knowledge. I also provide the required assurances** and agree to
comply with any resulting terms if I accept an award. I am aware that any false, fictitious, or fraudulent statements or claims  may
subject me to criminal, civil, or administrative penalties. (U.S. Code, Title 218, Section 1001)

** The list of certifications and assurances, or an internet site where you may obtain this list, is contained in the announcement or agency 
specific instructions.

Authorized Representative:

Application for Federal Assistance SF-424

* a. Applicant

Attach an additional list of Program/Project Congressional Districts if needed.

* b. Program/Project

* a. Start Date: * b. End Date:

16. Congressional Districts Of:

17. Proposed Project:

19 19

Add Attachment Delete Attachment View Attachment

07/01/2020 06/30/2023

500,000.00

102,450.00

0.00

0.00

0.00

0.00

602,450.00

a. This application was made available to the State under the Executive Order 12372 Process for review on

b. Program is subject to E.O. 12372 but has not been selected by the State for review.

c. Program is not covered by E.O. 12372.

Yes No

Add Attachment Delete Attachment View Attachment

** I AGREE

Mrs. Jill

Marie

Weyer

Executive Director

845-807-0530 845-807-0546

jill.weyer@co.sullivan.ny.us

Jill M Weyer

* 20. Is the Applicant Delinquent On Any Federal Debt?  (If "Yes," provide explanation in attachment.)

* 19. Is Application Subject to Review By State Under Executive Order 12372 Process?

12/02/2019

If "Yes", provide explanation and attach

Funding Opportunity Number:EPA-OLEM-OBLR-19-07 Received Date:Dec 02, 2019 02:32:34 PM ESTTracking Number:GRANT12977433




